Consent 6/9/2009 ltem #15

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #5 to CC-2098-07/DRR - Yankee Lake WRF PH | Improvements
and Greenwood Lakes WWTF Biosolids Dewatering Improvements

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120
MOTION/RECOMMENDATION:

Approve Change Order #5 to CC-2098-07/DRR - Yankee Lake WRF PH | Improvements and
Greenwood Lakes WWTF Biosolids Dewatering Improvements with Florida Design
Contractors Inc., of Lake Park, Florida, for an increase in the amount of $202,213.00 and the
addition of six (6) calendar days.

County-wide Ray Hooper

BACKGROUND:

CC-2098-07/DRR provides all labor, materials, equipment, tools, transportation,
services and incidentals necessary for construction at both facilities. The Yankee
Lake WRF Ph | Improvements consist of upgrading the facility from the existing
permitted capacity of 2.5 mgd to 3.5 mgd. The Greenwood Lakes WWTF
Biosolids Dewatering Improvements consist of the removal of existing
dewatering equipment and the installation of new owner furnished equipment.

The work schedule for CC-2098-07/DRR was divided into three phases with
three separate Notices to Proceed issued by the County. Phase | was for
Yankee Lake WRF PH | Improvements (excluding work described for Ph Il).
Phase Il was for Yankee Lake WRF installation of an emergency power
generator and the relocation of an existing 600 KW emergency power generator.
Phase Ill was for Greenwood Lakes WWTF biosolids dewatering improvements.

Change Order #5 will provide for the additional supplementary processing
systems and components necessary to keep the plant online and bypass
physical constraints, as the current system does not have backup or redundant
mechanisms to support taking elements offline for repair. Due to the operational
age of the existing facility, the amount of sludge build up at the bottom of the
aeration bays became much greater than the volume originally predicted. In
addition, Change Order #5 will add six (6) calendar days to Phase lll of the
project.

The following is a summary of the cost of the Agreement:



Original Agreement sum $9,173,442.00
Change Orders # 1 - 4 259,577.00
Change Order #5 202,213.00
Revised Agreement Total $9,635,232.00

This is a budgeted project and funds are available in Yankee Lk Plant
Expansion/Rerate (Account #087817.560650, CIP #00195201).

STAFF RECOMMENDATION:

Staff recommends that the Board approve Change Order #5 to CC-2098-07/DRR
- Yankee Lake WRF PH | Improvements and Greenwood Lakes WWTF Biosolids
Dewatering Improvements with Florida Design Contractors Inc., of Lake Park,
Florida, for an increase in the amount of $202,213.00 and the addition of six (6)
calendar days.

ATTACHMENTS:

1. CC-2098-07_DRR - Change Order 5 (Florida Design)

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
Contract Number: CC-2098-07  Initiation Date:3/19/2009 Change Order No.: §  Other Project No:10303004
CIP Number: 195201 Contract Date:7/24/2007 [ IWork Order No.: ___ Vendor No: 327097
Contract Title:

Yankee L.ake and Greenwoaod Lakes Re-Rate Project

You are requested to make the following change(s) in this ContractWork Qrder, and reason(s) are provided:
See attached summary sheets

Original ContractWork Order Sum $9173442.00

Contract/Work Order sum prior to this change order $9433019.00

Change Order Sum (& increase) (L] decrease) ([_] unchanged)____ $202213.00

New Contract/Work Order sum including this change order will be $9635232.00

Time will be ([¥] increased) (L] decreased) ([ junchanged) by fohays

Final Compietion Date through this change order_, NTP 1t 6/11/20098 NTPF 8/13/08

NTP 2 8/6/08
Waiver: This Change Order constitutes fuil and mutual accord and satisfaction for the adjustment of Contract/Work Order Price and
Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.
Acceptance of this Waiver constitutes an agreement between County and Contractor that the Change Order represents and equitable
adjustment to the Agreement and that Contractor shall waive all rights to file a Contract Ctaim of any nature on this Change Order.
Execution of this Change Crder shall constitute Contractor’'s complete acceptance and satisfaction that it is entitled to no more costs
or time (direct, indirect, impact, etc.) pursuant to this Change Order.

Acknowledgements: The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shali
have no effect on the original agreement other than matters expressly provided herein.

This Change Order I does [_] does not involve changes to the design of th
sngnature by ?rch:tecﬂ[ﬁng:neer of Record. Project Manager (initials)

Oject Mafager (Signatursy— Archatect/Engme S:g naiture)

B TRV {)w'}“\ Q;'ﬂw

5“}@” Q‘\-—&N)FD o ‘336?«7 LT Mﬂ-ﬁ P{_‘ 3m
Department/Division ﬁm"’”‘a?\ddress {List Above) Address (List Above)

By: (AL ARNTESL— PE] By Wauiel AvaosTh By:Tom
(Print Name) (Print Name) | (Print Name)
Date: %Zrﬁ/(ﬁ Date: 3/ 7.5 f v, Date: 324
[] Purchasing & Contracts Approval Pursuant to Administrative Code:

WITNESSES:

Robert Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminole
County Administrative Code

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS [ ] Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINGCLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of County Commissioners of

Seminole County, Florida. BOB DALLARI, Chairman Date
Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their , 20

regular meeting.

County Aftorney Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER (AS APPLICABLE).
Revised 12/15/08 BLH App. H-1



YANKEE LAKE - GREENWOOD LAKES RE-RATE

CC-2098-07/DRR CIP #195201
WBS #10303004
Change Order #005 Summary:
ITEM DESCRIPTION REASON FOR CHANGE
Request for Info #119 — Greenwood Lakes — Modify BFP Feed yocatllon o_f Pressj and location Qf existing
23 . . incoming floor pipe were not aligned as
piping to Belt Filter Press . .
shown in the drawings
Field Order #27 - Yankee Lake and Greenwood Lakes — Install
29 Owner-Furnished backflow preventers on Polymer system Owner Requested
Potable Water piping.
31 Request f or Info #127 ~ Greenwood Lakes Belt Filter Press To allow room for Andritz control panel
walkway handrail modifications. door swing
. . . To allow truck trailers to clear the piping
Field Order #29 ~ Modify Cake Sludge piping at Greenwood .
32 Lakes BFP Loadout 22?1 E’:fgsr sludge to drop in the center of the
13 Fgeid Order #33 — Greenwood Lakes — Modify Cake Sludge To allow for vertical uplift during flushing
pipe supports
Field Order #34 — Greenwood Lakes — Install H-shaped drain To allow for better drainage under the
34 X
trench under Belt Filter Press press
16 Request for Info #167 — Yankee Lake motorized valve Analog signals shown on the drawings
modifications on OPEN/CLOSED valves were not what was needed for these valves.
37 Field Order #36 — Relocate Washwater Booster Pump at Engineer of Record requested to make
Yankee Lake Belt Filter Press room for future installations
38 Field Order #37 — Yankee Lake — Replace ethernet switch in To provide a managed network for the 130
. 150-CP-1. PLC in the Panel
Field Order #35 — Provide additional light fixtures at the .
39 Equalization Pump Station To illuminate dark spots due to tall pumps.
40 Request for Quotation #3 — Delete polyethylene caps on piping Requested by the Contractor
at Greenwood Lakes
Request for Quotation #2 - Provide additional SCADA items at
4l Yankee Lake and Greenwood Lakes Owner Requested
44 Request for Info #176 — Yankee Lake — Provide coquina shell Shown in the drawings, but specification
road to access Equalization Pump Station not applicable
47 Request for Inforrpataf?n #173 - Yankee Lake - Increase of 300 Unforeseen Site Condifion
wet tons to the unit price quantity for Sludge Removal
CONTRACT PRICE AND CONSTRUCTION TIME ADJUSTMENTS
Contract Price Construction Time
Original: $9,173,442.00 390 days
Approved Change Orders: $ 259,577.00 177 days
This Change Order: $ 202.213.00 0 days
Adjusted Contract Cost: $9.,635,232.00 567 days
Adjusted Date of Final Completion: June 11, 2009
/} ) L
’ 7
Submitted By: ﬂm -/. 431"( 5'/) 7 / o7
Allen Bigelow, Constru@imwanager Date




SEMINOLE COUNTY
CHANGE ORDER ATTACHMENT

Project Name: Yankee Lake — Greenwood Lakes Re-Rate Project
Project/Agreement No. _CC-2088-07/DRR_(CIP 195201)
Change Order No. 005

ltem | Description Qty | Unit | Unit Qty Inc/ | Amount
Price Dec
23 Modify Belt Filter Press feed piping 1 LS $656 Inc $656
at GWL
29 | Install Owner-Furnished backflow 1 LS $628 Inc $628
preventers at YL and GWL
31 Modify GWL handrail 1 LS $936 Inc $936
32 Modify Cake Sludge Drop Pipes 1 LS $2416 Inc $2416
33 | Modify GWL Cake Sludge pipe 1 LS $5816 Inc $5816
supports 2 DA Inc GWL
34 Drain Trench under GWL BFP 1 LS $7184 Inc $7184
4 DA Inc GWL
36 | Modify YL Motor Operated Valves 1 LS $10186 Inc $10186
37 | Relocate Washwater Booster Pump | 1 LS $2848 Inc $2848
at YL
38 Install ethernet switch at YL 1 LS $1272 Inc $1272
39 | Add lights at EQ Pump Station 1 LS $1853 Inc $1853
40 | Delete caps on pipe boits at GWL 1 LS $1811 Dec ($1811)
41 Provide additional SCADA items 1 LS $4259 Inc $4259
44 | Provide all-weather road to EQP.S. | 1 LS $970 Inc $970
47 | Sludge Removal Unit Price quantity | 1 LS $165000 | inc $165000
increase.
$202213
0 Days
6 Days to
Total:

CHANGE ORDER ATTACHMENT
12/19/2008

GWL

App. H-2
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CONTRACTORS

To: Allen Bigelow

Company: - CH2M Hill

Address: 510 West Lake Mary Blvd
Sanford, Florida 32773

Telephone No. 407-323-5396

Fax No. 407-665-2055

Date: Thursday, July 31, 2008

From: Jeffrey Holst, Project Engineer

Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #23 for Changes to GWL Piping per RFI #119

Florida Design Coniractors proposes to provide and install the piping as shown on the
attached drawing as requested by the Owner.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

@ .
865566 (050
Please find attached for your information and use:
¢ Cost Proposal Summary Sheet #26 Revised

e RFI#119
¢ Supplier Material Quotes

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ex1.103, fax 561-848-
5992.

1326 South Killian Drive » Lake Park, Florida 33403 # (561) 845-1233 ¢ Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



BEGIECT NAME: Yankos Lake WRE Phase | improvemen

FLORIDA DESIGN CONTRACTORS
1326 8. Killiati Drive
Lake Park, FL 33403

Civil & Environmental Confractors

COST PROPOSAL
023 Revised

s

LOCATION: Seminole Gounty, FL DATE: Q7131708
OWNER: Seminole County DRAWING NO GWL D-101
ENGINEER: Boyle Engineering SPEC. SECTION: NIA
P T Lo i Vv 1 Pl L 3 i ot S T L VR iy i RS, e G ey e A A 3 AT e P arts AN IBASMAR N W A A
IREFERENCE TIME & MATERIAL: REQUEST FOR PROPOSAL: X
DESCRIPTION:  Provide material gnd labor fo nptement necesesry changes to fe desian dus o offset between the press and the existin
fesd pipe stub up shown on ihe atlached, accepted lavout gketch per tha response to REI #1109, Saleg § 6% shown on this form.

R TIATy

R

P RICING INFORMATION

SKILLITRADE MAN-HOURS RATE COST
1. IRECT LABOR {Weider Ml 18 70.00] § -
1A GENERAL LABOR: Unskilled JaaH $ 400018 -
Skilled MH § 46.00 | $ -
FOperator MH $ 49,00 | $ -
1.8 FIELD ENGINEERING: froreman MH |8 6500 13 -
|Superintendent MH [ 8500 { % -
Projact Engineer 2 MH $ g0.00 1 & 1B0.00
{rroject Manager 2 ) ¥ 19000 { § 220,00
/ice President i $ 1350018 -
1.C DALY GENERAL CONDITIONS Tirae in DAYS |$ 1000008 "
o e 3 SUBTOTAL {1} : 400,00
- JPunchiist 1.5% Labor | § 8.00
15% 3
FOTAL {3) $
DESCRIPTION WEEKS
2A EQUIPMENT: Crane T1uck - 53,000,001 § -
Exczvalnor $2,300.00 | 8 N
Loader 52000001 & “
Dewatering $1,20000 1 8§ B
{Backhoe $1,500.00 | § -
$450.00 1 § -
2.B MATERIAL SUNITSINOTED S5
8% Fueled Equinpment Cost $ -
§Small Tools / Consymables 2% Lahor Cost § -
$ -
&" Fiange Kit (2} EA |8 824718 {164.94)
8" 22.5 Bond Flanged . 7 EA | 2385018 238,50
6" Megaflange 1 EA |8 82151 % az.1%
3 "
3 -
SUBTOTAL (2) § 458574
2¢ DIRECT COSTS: 8% $ 23.38
TOTAL (2} $ 179.07
- cOsT
SUBTOTAL (3} 3 -
5% $ -
TOTAL {3} [ -
TOTAL (1)M214{3) 1 § 845.87
1.6% $
GRAND TOTAL $
By. By: By: .
Engineer (Authorized Signature} Cwner (Authorized Signatura) Florida Design Contraciors, nc.
Date: Dates Pate:

ANNANEERANS




SEMINOLE COUNTY ENVIRONMENTAL SERVICES
T — CAPITAL IMPROVEMENT PROGRAM

TIRERIAL

K012l | REQUEST FOR INFORMATION - CONSTRUCTION

SEMINOLE COUNTY

RFI Number 119 DATE STAMP - Received by Program Document

Project Name Yankee Lake / Greenwood Lakes Re-Rate

Contractor Florida Design Contractors

CIP Number 195201

WBS Number | 10303004

Date Submitted | 05/01/08

Prepared By Jetfrey Holst

Sheet Number | D-101,D-301

Specification

Description of Request

Please see attached the proposed piping arrangement for the GWL belt filter press feed piping and advise. Please
note that spools have been eliminated in the vertical run.

Forwarded By: Allen Bigelow

Title: Construction Manager

Date of Porwarding: May 1, 2008

Response to Request

We have no objections to the proposed modifications.

Responded By: Brenda Keenan

Title: Assistant Engineer

Dhate of Response: 5/2 /2008

Date Returned to Contractor: 5/2/2008

Returned By: Allen Bigelow
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GWL Change Order Quote

Jeff Holst

Page 1 ofl\' -
™~

From: Vela, Alex [HDS - NWW] jAlex.Vela@hdsupply.com]

Sent:  Friday, May 09, 2008 4:20 PM
To: Jeff Holst

Ce: Smith, George [HDS - NWW]
Subject: RE: GWL Change Order Quote

Jeff,
As requested ~
8 Flanged P401 lined 22-1/2 $225.00/each
' bend Q W7
6” 2106 mega-flange w/acc kit | $77.50/each ofs
& 316SS bolt/nut/gasket kit $77.80/cach v oY
Thank you.

From: Jeff Holst [mailto:jholst@floridadesigncontractors.com]

Sent: Friday, May 09, 2008 3:54 PM
To: Vela, Alex [HDS - NWW]
Subject: GWL Change Order Quote

Alex,

Please quote the following for a2 change order proposal at GWL:

8" fianged E/P DIP 22.5 bend
8" Megaflange for DIP and accessory kit

6" SSTL flange kit {this will actually be a credit)

Thanks,

Jeffrey T. Holst

Project Engineer

Florida Design Contractors, Inc,
O 561-845-1233 % 103

C: 561-324-3149

F: 561-848-5992

No virus found in this incoming message.
Checked by AVG.

Version: 7.5.524 / Virus Database: 269.23.9/1419 - Release Date: 5/7/2008 7:46 AM

5/9/2008



CONTRACTORS ¥

To: Allen Bigelow
Company: CH2M Hin
Address: 510 West Lake Mary Blvd

Sanford, Florida 32773
FTelephone No. 407-323.5396

Fax No. 407-665-2035

Date: Monday, July 14, 2008

From: Jeffrey Holst, Project Engineer

Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #029 for FO #207

Florida Design Contractors proposes to install Owner-furmished backflow preventers as
requested by the Owner.

By mutual acceptance of a lamp sum agreement, we propose the above for an addition of:

¥
M (1.8
Please find attached for your information and use:

o Cost Proposal Summary Sheet #029
o FO#027

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive » Lake Park, Florida 33403 » (561) 845-1233 » Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



FLORIDA DESIGN CONTRACTORS -
1326 5. Killian Drive
Lake Park, FL. 33403 COST PROPOSAL
Civil & Envirenmental Contractors NQ. : 028

PROJECT NAME: Yankee Lake WRF Phase 1 Improvements CIP #195201, WBS #10303004, CC-2008.07/0RR
LOCATION: Seminole County, FL DATE: 0714408
OWNER: Seminole County DRAWING NO.:
ENGINEER: Bovie Engineeting SPEC, SECTION;

R R S R e R S S e e e O e
REFERENCE TIME & MATERIAL: REQUEST FOR PROPOS, X
DESCRIPTION:  Install OFE backflow preventers per FQ #027.

R R R e A s

EIGINGNFORMAUON

SKILLITRADE MAN-HOURS RATE €osT

1. MRECT LABOR $ . $
1A GENERAL LABOR: Junskilted 2 M i 40.00 | $ 5000}~
Skifled MH b 45001% -
Operator ikt § 490018 -
1.B FIiELD ENGINEERING: [Foreman 4 MH 3 56001 % 220.00 /
Superinfendent M $ a5.00 | $ -
Proiect Engineer MH $ 90.00 { $ -
Project Manager 2 M § 1000 % 22000 §
Vice President MK $ 136001 % -
1.C DAILY GENERAL CONDITIONS Tene Inclease DAYS | $ - $ -
SUBTOTAL {1) $ 520.00 -
Punchiist 1.5% Labor {1 § 7.80
15% § 7917
TOTAL 1) 3 606.07 |
B R A T AR S ) A R A S SR Y
2. MATERIALS AND EQUIPMENT CosT
I I D S e AR T O L A R R P e e RS A S S A TSN
2.4 EQUIPMENT: Crane Truck $3,00000 | $ -
Excavater $2,30000 | & -
Lnader $2,000.00 | 3 -
foewatering $1,30000 | § -
Backhoe ‘ $1,500.00 | § -
$45000 1 % -
2.B MATERIAL
% .
oS 10,40 §
$ -
$ -
$ .
[ N
$ . -
SUBTOTAL (2} |6 040 ] 7
2C DIRECT COSTS: 15% $ 1561 7
TOTAL (2 $ d
R T A e U e S e R b e o AT YT Sy S T e A S s L
W&ﬁmﬂ RV e TR A R e b e 3 = Z . kT = 5 e A e e e T T DR P T R AT R R TSV
SUBTOTAL{3) |8 .
0% $ -~
TOTAL {3) $ -
TOTAL (123 | § 618.93 v
1.6% $ 9.28
GRAND TOTAL /

By: By: By:

Engineer (Authorized Sigrature) Owner (Authorized Signature) Florida Cresign Contractars, Inc.
Date: Date: Date:




§ FIELD ORDER — YANKEE LAKE / GREENWOOD LAKES RE-RATE

CiP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR:  Florida Design Construction FIELD ORDER NO: 027

PROJECT: YL / GWL Re-Rate PROJECTNO:  361846.03

OWNER: _Seminole County Environmental Services

ENGINEER: Boyle Engineering

The following minor changes in the work have been ordered and authorized:

Description of Changes: .

Greenwood Lakes Drawing D-502 (23)

Yankee Lake — Drawing D-504 (56)

1. Install Owner-Furnished backflow preventer on the potable water line to the Polymer system at
both sites. Refer to the attached marked up detail 2 on D-504 (56) and detail 5 on D-502 (23).

Reason for Changes:

1. Owner Requested to protect potable water supply.

Reference Drawing sheets and section(s) or detail(s): Reference Specification section{s)/paragraph{s):

Yankee Lake D-504 (66) and Greenwood Lakes
D-502 (23)

The intent of this Field Order is to authorize minor variations to the Contract Documents not involving a change in Contract
Price or Contract Times and which are compatible with the design concept of the completed Project. This Field Order is
pinding upon OWNER and also on CONTRACTOR who will perform the work promptly. If OWNER or CONTRACTOR
believes an adjustment to the Contract Price or Contract Times is necessary, the party may make a claim therefore in
accordance with the General Conditions.

Issued by Engineer: Contractor Receipt Ackn/g\ﬂeiﬂé‘wement:
By" %ﬂmlkj .J 4’ wnde l;L By: /l;:;‘ /"’

Authorized Representative O P
pate: (/i | oE Title: A /

¥ L)
Date: A ///'wf /A/Q

Copy: j/ /
1. Owner 3. Dean Garcia 5. Boyle
2. Field File 4. Florida Design 6. CH2M HILL ~ Document Control

B-4 REV 10/25 FORM 275
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CONTRACTORS

To: Allen Bigelow

Company: CH2M Hill

Address: 510 West Lake Mary Blvd
Sanford, Florida 32773

Telephone No. 4077-323-5396

Fax No. 407-665-2055

Date: Monday, July 28, 2008

From: Jeffrey Holst, Project Engineer

Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #031rev] for RFI #127

Florida Design Contractors proposes to provide and install handrail and toe board bracket
modifications as requested by the Owner.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

SBeag 1oy,

Please find attached for your information and use:
e Cost Proposal Summary Sheet #031
e RFI#127
» Supplier quote

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive ¢ Lake Park, Florida 33403 » (561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor « License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Kitlian Drive
Lake Park, FL 33403 COST PROPOSAL
Civil & Environmental Comtractors Firev]
P & j ] e ) AT G
PROJECT NAME: Yankee Lake WRF Phase | improvements CiP #105201, WBS #10303004, CC-2098-07/DRR
LOCATION: Semingle County, FL DATE: UB/13/08
OWNER: Semincte County DRAWING NO..
ENGINEER: Boyie Engingaring SPEC, SECTION.
T T T B e e e S R B el e R T DS e
REFERENCE TIME & MATERIAL: REQUEST FOR PROPOS, X
DESCRIPTION:  Furnish and instali handrail offset brackets as required per RFI #4127, Sales tax included in pricing helow,
PRICINGINFORMATION
SKILLITRADE MAN-HOURS RATE CO8T
4. DIRECT LABOR Weider MH $ 70.001% -
1.5 GENERAL LABOR: Unskilled 4 ]MH $ 4000 1§ 160.00
|Skilied | $ 4500 1 3 -
[Cperator MH  |s 49000 % -
1.8 FIELD ENGINEERING: Frorernan MH $ 550018 220.00
Supetintendent 1 MH 3 8500 | % 85.00
Project Engineer MH $ 905038 -
Projact Manager 4 ME % 1100018 220,00
Vice President Vi $ 1360018 -
1.¢ DALY GENERAL CONDITIONS Time Increase DAYS | 8 - ] -
SUBTOTAL(H) 1§ 4
Punchiist 1.5% Labor § §
15% $
TOTAL (1) $ s
: 2 I e e e D DLt P S R L T T I T e e e R S B A G R R e R S M F PR e o R P A e e B S Pty ‘
2. WATERIALS AND EQUIPMENT COST
D P L S R R S e R R A R T S L R R R T A AP P P i T A e R o e LA AT
2.8 EGUIPMENT: Crane Track $3,00000 | $ -
Excavalor $2,300.00 | $ -
l.oader $2,000.00 | $ -
Dewatering $1,300.00 | & -
Backhoe $1,500.00 1 § -
Scissor Lift $1,20000 1 § -
2.8 MATERIAL
4 -
S LB SN =H [N i
GRY Brackef #159 4 EA 13 127818 5142 /
GRI Brackel #261 . 7 EA |3 42618 7
Shipping ' 18 $ 2500 |~
s -
> =t s
SUBTOTAL {2) § 106.86
2. DIRECT COST®: 16% $ 16.08
S TOTAL (2} $ 122,89
3. SUBCONTRACTORS DESCRIPTION OF WORK COST
SUBTOTAL (3} $ B
5% $ -
TOTAL (3) ] .
TOTAL (14243 | § 922.48 /
1.5% $
GRAND $ e




£ X SEMINOLE COUNTY ENVIRONMENTAL SERVICES
zeswoed | CAPITAL IMPROVEMENT PROGRAM
F REQUEST FOR INFORMATION - CONSTRUCTION

RFI Number 127 (revised response) DATE STAMP - Received by Program Document

Project Name | Yankee Lake / Greenwood Lakes Re-Rate

Contractor Florida Design Contractors

CIP Number 195201

WBS Number | 10303004

Date Submitted | 05/21/08

Prepared By Allen Bigelow

Sheet Number GWL D-101

Specification 05520

Description of Request

1. In RFI #95, it was requested that the handrail at Greenwood Lakes be modified so that it stopped 2 feet
short of the west side of the Andritz Control Panel and to install safety chain from that point to a post at the
NW corner. The Owner would prefer not to have safety chain in this location. There are a couple of |
options. Please indicate which is preferred.

a) Deflect the handrail out using spacers so that the end of the handrail is further off the stringers, which
allows the door to open further.

b) Install a section of removable handrail (there is a 2 foot section on the site) instead of the safety chain.

Forwarded By: Allen Bigelow

Title: Construction Manager

Date of Forwarding: May 21, 2008

Response to Request

Revised Response

Attached, please see the details from GRI for offsetting the handrail and toe board on the affected side of
the walkway only. Confirm distance offset provided will allow the door to clear before proceeding. Both
parts called out in the attached drawings are available from GRI with no delay.

Responded By: Daniel 5. Augusti

Title: Construction Manager

Date of Response: June 17, 2008

Date Returned to Contractor: June 17, 2008

Returned By: Allen Bigelow
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GOLDEN RAILINGS, INCG.
720 CORPORATE CIRCLE UNIT J
GOLDEN, CO 80401-5626

PHONE: 303-279.5807 EBAIL: SALES@COLDRAIL.COM : FAX: 303-279.6214
' OFFICE HQURS: T:00AM - £:06PM NMON, - THLIRS, 7:00AM - 1 1:00AM FRL.

MISCELLANEQUS ESTIMATE
, G.R.1. #7561
Date: 7/22/08
Tor Florida Design

Attn: Jeff
Subject: Misc, Mechanical Aluminum Handrail Parts [Lake Park, FL}
qe-
1-1/2” Sch. 40 6005-T5 Pipe 587 ol
Arch. Ctasslc:lear Satin Anodized, .7 MIL b@
N 4 ea Rgmpvébi'é Side Meunt Brackgg T m @ $ 12‘_(")"9“_'@3 o $M W'Més,pg_;
4.ea “Z"Toe Board Side Mount Bracket Spacer @ $ A4.60 en : S 16.09 -
o ”,___ e, T T Sub-Total - S 64,00
) ‘Revised Shipping 7 S T s Gmhnd: $ 2500 -
Total:. $ 89.00 |

Terms: G.R.1. To Release Upon Payment

Thank you,
Golden Railing Sales Team
Rich Kane and Russ Mazurik



CONTRACTORS

To: Alen Bigelow
Company: CH2ZM Hill
Address: 510 West Lake Mary Bivd

Sanford, Florida 32773
Telephone No. 407-323-5396

Fax No. 407-665-2055
Date: Saturday, August 16, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase I Improvements
Sanferd, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #032 for ¥ield Order #029Rev

Florida Design Contractors proposes to remove vertical flange by flange spools between
the 90 bends and flexible chutes and to furnish and install flange by plain end spool with
Megaflanges in the horizontal portion of the cake sludge discharge piping (the flanged
spools that are removed will be cut and re-used).

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

*
241638 2 ([
Please find attached for your information and use:
¢ Cost Proposal Summary Sheet #032

o FO #029Rev
e Supplier quote

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive » Lake Park, Florida 33403 e (561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor + License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Killian Drive

Lake Park, FL 33403 COST PROPOSAL

; 032

COWTRAOTOND
e

g Fer
AL DG,

YRR % & S f
FROJECT NAME: Yankee Lake WRF Phase | inprovements CiP #195201, WBS #10303004, CC-2098-07/DRR
LOCATION: Seminole County, FL DATE: 08/13/08
OWNER: Semingle County DRAWING NO.:

ENGINEER: Boyle Engineesing GPEC. SECTION;

RS A A S e e

o

B U et L el -, 5 AL SR
TIME & MATERIAL: REQUEST FOR PROPOS, X
DESCRIPTION;  Remove 24" long vertical spool pleces on the five Ceke Sludge drop pipes. Install flexible hoses directly to the
90 degree bends, Cut 24" spools pleces ramoved into 12" fig by piain spools and install on the horizontal prior

to the 90" degree bends with Megallanges.

Note: EDC will reuse the existing flange accessories sets. No painting is included with this propusal.

R PR

TR NG INFORMATION

SKILLITRADE MAN-HOURS RATE COST
1. DIRECT LABOR Welder MH $ 70.00 | $ -
1A GENERAL LABOR: Unskilled Ve 3 40008 -
Skitied 8 MH $ 45001 8 360,00
Operator MH $ 480018 -
18 FIELD ENGINEERING: Foreman 8 MH 3 5500 | $ 440,00
Superintendent iH $ 8500 | $ -
Project Enginesr ks $ 000t 8 -
[Project Manager 2 Vit $ 1100018 220.00
Vice President M $ 135001 8 B
1.C DAILY GENERAL CONDITIONS DAYS | 8 - 1% T
A SUBTOTAL (1) | § 102000 ;
i Bunchliet 1,5% Labor | $ 15,30
3 15% 3 156,30 :
o TOTAL (1) $ 1,180.60 v
7. MATERIALS AND EQUIPMENT DESCRIPTION UNIT PRICE COST
24 EQUIPMENT: FCrane Traek I T $3,000,00 1§ .
|Excavator $2,30000 | $ -
[Loader $2,00000 | 3 -
Dewatering $1,300.00 | § -
Backhoe $1,50000 | § - /
Seissor Lt 0.2 $1,200.00 | $ 240.00
2.8 MATERIAL ‘ 7 y k3 NG
3 10.20 f/
20,40
55,25 |
$ -
$ -
SUBTOTAL (2) 1§ 103485 |
2C DIRECT COSTS: 15% $ 165.23
TOTAL {2) $ 1,180,08 /
DESCRIFTION OF WORK
SUBTOTAL(3) 18 -
5% § - U}({)
TOTAL (3} 5 - 4
TOTAL {1)*21+3) (6 2,360.87 < 3[73%
i 1.6% $ 35,71
GRAND TOTAL__|$ _ . 78] f&d\wﬁ“\
By: By By
Engineer {Authorized Signalure) Owrier (Authorized Signature) Florida Design Confraclors, Inc.

Date: Date: Date:




FIELD ORDER —~ YANKEE LAKE / GREENWOOD LAKES RE-RATE

¥ SEAINGIE COUNTY

m::m CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: _Florida Desian Construction FIELD ORDERNO: 029 Revised
PROJECT: YL /GWL Re-RBate PROJECT NO: 361846.03
OWNER: _Seminole Countv Environmental Services

ENGINEER: Boyle Engineering

he following minor changes in the work have been ardered and authorized:
Description of Changes:

Greenwood Lakes — Drawing $-502 (15} and D-301 (21)
1. Remove 24" long vertical spool pieces on the five Cake Sludge drop pipes. Install the flexible hoses
directly to the 90° bends.

2. Instali 12" long horizontal spool pieces on the five Cake Sludge drop pipes. It is acceptable to use the
items removed in item #1 for materials along with mega-flanges.

Reason for Changes:
1. To allow more clearance between the truck trailer and the pipes

2. To better center the drop pipes to the truck trailers

Reference Drawing sheets and section(s) or detail(s): Reference Specification section{s)/paragraph(s)

D-301 (21)

The intent of this Field Order is to authorize minor variations to the Contract Documents not involving achange in Contract Price or
Contract Times and which are compatible with the design concept of the completed Project. This Field Order is binding Lipon
OWNER and also on CONTRACTOR who will perform the work promptly. ) OWNER or CONTRACTOR believes an adjustment to
the Contract Price or Contract Times is necessary, the party may make a claim therefore in accordance with the General
Conditions,

issuad by Engineer; Contractor Receipt Acknowlg ent:
By: W By:
Authefized Repregentative
Date: '7/@/ [ Title: o /O’ &, Je
7 N
' Date: / ’ P
Copy:
1. Owner 3. Dean Garcia 5. Boyle
2. Field File 4. Florida Design 6. CH2M HILL - Document Control

B-4 REV 10/95 FORM 275
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Page 1 of 2

Greg Williams

From: _Smith, George [HDS] [George. Smith2@hdsupply.com]
Sent: Wednesday, August 13, 2008 5:16 PM
To: Greg Williams

; ot
Subject: RE: Megaflange {;L

Greag,
The last few times we sold them to y6u, we billed them at $ 135.00 each.
They shouid probably be g L based on replacement cost with standard electrogaivanized boits,
" Pricing for SS botting is Price on Application.

Does that give you enough?

George M. Smith
Account Manager

1101 West 17th Street
Riviera Beach, Fi 33404
Phone 561-848-43068 Fax 561-845-7287 Cell 561-329-8925

CONFIDENTIALITY NOTICE:

This e-mail message (includiné any attachments) is intended solely for the use of the
addresses(s) and may contain information that is proprietary, privilaged, confidential or otherwise
legally exempt from disclosure. if you are not the intended recipient of this e-mail message, you
are not aulhorized fo review, prnt, copy, disseminate, disclose or use this message, of otherwise
take any action In refiance upon this message or iis contents. 1 you have recelved this message
in error, please notify the sender immediately and delete this message and alf copies thereof
fram your computer systems {inchuding servers, laptops, handheld devices and back-up

systems).

From: Greg Williams [mailto:gwilliams@floridadesigncontractors.com]
Sent: Wednesday, August 13, 2008 5:09 PM

To: Smith, George [HDS]

Subject:

What's the cost for a 8" Mega Flange?

8/13/2008



CONTRACTORS

To: Allen Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd

Sanford, Florida 32773
Telephone No. 407-323-5396

Fax No. 407-665-2055
Date: Thursday, September 4, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #033 for Field Order #033

Florida Design Contractors proposes to furnish and install angle and all-thread additions
to existing cake sludge discharge pipe supports at Greenwood Lakes.

By mutual acceptance of a lamp sum agreement, we propose the above for an addition of:

__ssarser 158

Please find attached for your information and use:
s Cost Proposal Summary Sheet #033

o FO#033
» Supplier quotes

At this time, Florida Design Contractors is requesting 2-day time extemsion for the
Greenwood Lakes project for work and administration associated with this scope change.
In the event that the additional work extends the project past the original contract time,

1326 South Killian Drive e Lake Park, Florida 33403  (561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



Florida Design will submit a claim for general conditions cost per each day associated
with the extension.

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992,

South Killian Drive  Lake Park, Florida 33403 « (561) 845-1233 » Fax: (561) 8§48-5992

State Certificd Contractor « License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Killian Drive

Lake Park, FL 33403 COST PROPDSAL
Civil & Environmental Contractors NO. {3arevt

PROJECT NAME: Yankee Lake WRF Phase | inprovements CIP #1520'!, WES #10303004, CC-2098-07/DRR

LOCATION: Seminole County, FL }DATE: 48/04/08

OWNER: Seminole County EDRAW!NG NO.:

ENGINEER: Boyle Engineering fSPEC. SECTION:
REFERENCE TIME & MATERIAL: REQUEST FOR PROPOS, x
DESCRIPTION:  Make modifications to cake sludge pipe supports as required per Field Order #3033, All prices below include

sales tax.

A NN \\\'%\* AN

SKILLITRADE MAN-HOURS RATE COsT
1. DIREST LABOR Welder 16 MH ) 70001 % 1,12000) 7
1A GENERAL LABOR: Ungkilled MH & 4000 1 § -
Skilled M 3 4500 § § -
Qperator MH $ 4900 5% -
1.B FIELD ENGINEERING: jForeman 18 jivirt $ 55.00§% 880,00 v/
Superintendent 4 IMH $ 850013 340,00 /
Project Engineer jhar $ 90.00 | % o i
§Project Manager 2 e $ 1100013 220,60
\Vice President M $ 1380013 -
1.C DAILY GENERAL CONDITIONS Time Increase 2 DAYS |8 - 4 .
: SUBTOTAL {1} $ 2,660.00 /
Punchlist 1.5% Labor 1§ 38,40
15% § 388.76
: TOTAL (1) 3 7,988.16 |
2. MATERIALS AND EQUIPMENT [UNITPRICE] _ cosY &
e e e e e e e e e e e e ]
2.A EQUIPMENT: $3.00000 18 -
[Excavator $2,300.00 | § -
JLoader $2,000.00 1 § -
[Dewatering $1,30000 | & -
Backhoe $1,50000 | § -
Seissor LIift 0.4 $1,200.00 | $ 480,00
2.B MATERIAL ! T CHNIER: i
: 3 38.40
SiEtaalclit s 19ER G 5 $ §1.20
5/8" Galv All-Thread @ 12° 70 EA {8 2650 1% 7 265.00
5/8" Turnbuckle 12 EA 13 1055 | $ 7 126.56
33" 1/2” Steel Angle 2 EA {3 199283 / 398.56
4" X1/2 Sleel Angle 2 EA 1§ 271365~ 54272
5/8” Galv Nuls LS [ 25.00
§ N
SUBTOTAL {2) $ 1,927.44
2.6 DIRECT COSTS: 5% $ 289,12
| TOTAL (2) 3 2,216.56
R TR A : 5 A S T T A e s e e S R By
S L B o A A A O R B A Ot LR R AR SRS A
-Paint angle and touch-up existing supports af welds $ 500,00
SUBTOTAL(3) |3 500.00 | 7
5% $ 25.00] 7
TOTAL (3) § 525,00 | ~
TOTAL {HZH3) | § 5720721 7
1.5% $ 85.95
GRAND TOTAL 5,818.67 s/

By: BY: By:

Engineet {Authorized Signature) Cwrier (Authorized Sighature) Florida Design Contractors, Inc.
Date: Date: Dater




FIELD ORDER ~ YANKEE LAKE / GREENWOOD LAKES RE-RATE

B " reomDas NaTeRAL CHOICE

CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: _Florida Design Construction FIELD ORDER NO: 033

FROJECT: YL /GWIL Be-Rate PROJECT NO: 361846.03

OWNER: _Seminole Countv Environmental Services

ENGINEER: Boyle Engineering

The following minor changes in the work have been ordered and authorized:
Description of Changes:

Greenwood Lakes Cake Sludge Pipe Supports
1. Make modifications to the Cake Sludge pipe supports per the aftached drawing.

Reason for Changes:

1. To resist unforeseen uplifts

Reference Drawing sheets and section{s) or detail{s): Reference Specification section(s)/paragraph(s):

S-503 (15A)

The intent of this Fisld Order is to authorize minor variations to the Contract Bocuments not involving & change in Contract Price or
Contract Times and which are compatible with the design concept of the completed Project. This Fleld Order is binding upon
OWNER and also on CONTRACTOR who will perform the work promptly. If OWNER or CONTRACTOR believes an adjustment to

the Contract Price or Contract Times is necessary, the party may make a claim therefore in accordance with the General
Conditions.

Issued by Engineer: Contractor Receipt Ackn ent:

By: //4%/ By:
Aithorized Reprégemati.ve f
Date: 3/ 7 /zﬂéf , Title: % ol

cony . Date: ?’///_//

1. Owner 3. Dean Garcia 5. Boyle
2. Field File 4. Florida Design 6. CH2M HILL - Document Control

B-4 REV 10/85 FORM 275
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08703708 03: 04 PH EBT Action Bolt & Tanl vis VSI-FAX Page 2 of 2 8740465 8%

el QUOTATION

BOLT AND TOOL CO.

PLEASE REFER TO THIS QUOTE
NUMBER WHEN ORDERING.
TO:
FLORIDA DESIGN IRRIBATION PHONE: 5B1-B45-123%
ATTN;: MIKE FAX: NO FAX %
1326 8§ KILLIAN DR
LAKE PARK FL 33403 ENTERED BY: 0D
xS
F. 0. B, Terms Effective Our Reprgsentative évl{,g
SHIPPING POINT NET 30 DAYS DAVIO DODD -
Oty Part Wumber/description UM Price Ext Price
1 BRCL44OORODOG PC 285. 00
5/8~11 X 12 FT ALL THREAB ROD STEEL H. D G
2 /QUBTE~SPECIAL~EA EA 8, a5

5/8 ¥ 6 EYE & EYE TURNBUCKLE
STK~ TAMPA (2 DAYS)

TOTAL:




$9/03/2008 82:25  HH15881877 At

A-l mIndustrfal Suppgylnc

1801 Hypoluwe Reed
Laazomn FL 33462 .
(567} $E8- 0602 Pudie Bunchs (0543 421-981 1 Browend
Fx (T61) S84-1077
TO: Flovida Design Construction 9/3/08
ATN: Mike
CUICEE
g5 P
1 3% 3 x 1/2 2R Angle 201 $ 188.00
1 4 x 4% 1/2 HR Bogle 20° 256 .00
1 1/2 x 2 ¥R Flat 200

Prices good for 10 days from date of quote.

R s fckery

Roge Gehring - Pras.

PAGE © B1




induslial Painting - Sandblasting
Waterproofing - Cementitious Coatiigs

Florida Design Contractors September 4, 2008
1326 South Killian Drive
Lake Park, FI. 33403

SPC 2744
Attention: Mr. Jeff Holst, Project Manager

RE: FIELD ORDER#33
YANKEE LAKE/GREENWOOD LAKES

In reference to the aforementioned project, we hereby have the pleasure to quote you our
price as follows:

Qur Price includes:

Painting and touch up of new welded areas of the pipe support modification

TOTAL PRICE: $ 500.00

Sincerely Yours
Southland Painting Corp.

CIiff Dykes (321) 960-3310

Vice President
Field Order 33 weld touch up yankee Iake Florida design spc 2744

Main Office - 2635 NW. 4ili Street » Fort Latiderdale, FL'33311 + 9545 748-2770 » Fax 954-748-2001

Central Florida Regioral Office - 1789 Canova Sireet SE ». Palm Bay, Florids 32008 « 321:724-5722.
Georgis Office « 3608 B Frederica Road » 8t: Simons Island, GA 31522 « Phone 912-634-0550



CONTRACTORS

To: Allen Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd
Sanford, Florida 32773
Telephone No. 407-323-5396
Fax No. 407-665-2055
Date: Thursday, August 28, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #034 for Field Ovrder #034

Florida Design Contractors proposes to install the drain trench under the Greenwood
Lakes Belt Filter Press as directed per FO #034.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:
57, 184.07 $"{ 124

Please find attached for your information and use:
s Cost Proposal Summary Sheet #034
¢ FO#029Rev
o Supplier quotes

If you have any questions or require additional information, you may contact me via e-

mail at jholst@floridadesioncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

ﬂ/%

/ } 1326 South Killian Drive # Lake Park, Florida 33403 ¢ (561) 845-1233 » Fax: (561) 848-5992

State Certified Contractor « License No, CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Killtan Drive
Lake Park, FL 33403
Civil & Environmental Coptractors

CONTAMCFORST

PROJECT NAME: Yankee Lake WRF Phase | Improvements

COST PROPOSAL

034

CIP #185201, WBS #10303004, CC-2008-D7/DRR

LOCATION: Serminole Sounty, FL.

DATE:

08/27/08

OWNER; Seminole County

DRAWING NO.;

SPEC, SECTION:

ENGINEER; Bey%e Engineeﬂng

e B e S s e TR

Z e R A T T SRR
R E FER E NC E TIME & MATERIAL: REQUEST FOR PROPOS, X
OESCRIPTION:  Install a drain trench under the Belt Filter Press 12" wide. Slope to existing 8" floor drain. Apply expoy grouf

T e e gy |

inside trench o provide a smooth hottom, Recoat the french with applicable patnting system,

Note: Cufting of the concrete trench has been quoted on & hourly basis. FDC has estimated 24 hours of cutting,

) AT pisd AL e oy A
B R T O B R 2 e R R s P o

PRICING INFORMATION

e Y e P S T
S A g

A e s e

3. SUBCONTRACTORS

e T N e L VAV o A A e e S S DT e SRR e

BESCRIPTION OF WORK |
e e

T T L LA R e T D e e O T P S ST AT

SKILLITRADE MAN-HOURS RATE COSY
1. DIRECT LABOR Weider MH $ 70.00 1% -
1.5 GENERAL LABOR: Unskitled MH § 4000 | & -
Skilled 16 NiH & 4500 | § 720.00
Operator MH $ 4900 1 & -
1.B FIELD ENGINEERING: Foreman 8 MH & 55001 % 446.00
Superiniendent MH 3 83001 % -
Project Engineer T $ 20,00 ] % -
Project Manager 2 MH  |$ 1100018 220.00
Vice President jMH $ 1350018 -
1.C DAILY GENERAL CONDITIONS Time Increase DAYS | § - § -
SUBTOTAL (1) $ 1,380.00
Punchilist 1.6% Labor | $ 20.70
15% $ 210.11
; : o TOTAL {1) 3 1810814
B D e R A R N T O ) Ao A e I R OSBRIV EEN
2. MATERIALS AND EQUIPMENT COST
R R A 4 A R O e A L e A Gt L R SRS R G P
2A EQUIPMENT: Crane Truck $3,60000 1% -
Excavator $2,30000 18 -
Loader $2,00000 | $ -
{Dewatering $1,30000 1 8 -
Backhoe $1,50000 | § -
Scissor Lift $1,20000 | 8 -
2.8 MATERIAL T
$ .
/i S el e el e R $ 27,60
53# Grout Aggregate & BAG | ¥ 21.201% 106,00
Eposy mix 1 EA 1§ 351921% 361.82
3 -
8 -
SUBTOTAL {2) $ 485.52
2. DIRECT COSTS: 5% $ 72.83
TOTAL {23 $

-~

74918

Speey Concrete Cut drain trench $
Southland Apply coatings to new french $ 925.00
SUBTOTAL (3) | § aersae ] ALY TS
5%, $ ~233.25 1 234. T4
TOTAL {3} $ T %g‘ 4
TOTAL {1)+{21+3) | $ 7,077.90 7077 3‘5
1.5% $ 108,17 lo{.‘ A
_SRANDTOTAL | § 7.184.07 ——
1£3,.81
By: By: By: 7 83
Engineer (Authorized Signature) Owner {Authorized Signature) Florida Desigh Contractors, Inc.

Date: Date: Date:




Fr A PSP AVE D FTE

X QUOTATION 0J0B
o NP EEDY Lonewcy s Sttset | (108 ADDRESS oY
g g s i et AT A
SPORRRRE SR onmeirg || 20LOoeed s X SNy
s ING. Toll Free: {800} 556-5133 J"gﬁﬂw MAP PAGE
Fax: ¢407) 786-3769 w7

Www.speedycon.com CROSS STREET/DIRECTION

custovers _ G F L 0800 (A

U,/

conrany Name _F/pry Do § s Coned -8 JOB PHONE £47 | PO, NUMBER OB NUMBER

- e - ey

STREETAODRESS _JP 26« O X Wodme Do JOB onffjan BY DATE QHDERED | ORDER TAKEN BY
. WORK LAID OUT PRIORTD | GENERAL ON JOB
oy srE 2ie Lake Lok | Flocide 2R yur SPEEDY ARRIVAL | (2% S8 e
PERSON REQUESTING BiD o:,,ﬁg:; P!;?NE WHERE TO MEET
[ A —O T pEre |
QUOTED BY TOT. 1R, JOB START DATE | DAY & TIME SEE ON JOB
2K ke Z5 A __ |
“O8HA WARNING”

To cnsure compliance with the OSHA Standards for the Congtruction Tndustry governing Eloctrical Hozards, specifioally 1926.415()(1):(2),(3) and 10 safbguard
employses invotved fn constrwetion worle our potiay 18 that all electrical cireuits within cur areas of work will bo deeneigized and LOTO' performed or utitity Jocatey
provided by the oustomer before any work begins, At the job site, the operator shall ascertain by inquiry and drock observation thut the customer has deenergized the
electrioal powar cirevit and performed LOTO before any wotk is performed-Or-Usility Locates have heen performed by 2. livensed setviee and custotmer can provide
eontfirmation, These explicit sgreements will be acknowledged by the customer stgnanire piot b aty work being scheduled,

PESCRIFTION OF WORK

A . c‘:é,/;

HOURS  QUANTITY

4 ” w
22\ 2y 0" 4, 27 deep Frechd o
CPn g p o .0 8 e e =
ﬂ»éfﬁ Jﬂw;v’

¥/s¢ 2%
P2
47w i SC.25 = 3YLST | Hover
AL fee oo,
3537 5%
6 b mx 3749,75
STANDARD EXCLUSIONS; The following flems are being excluded from the scope of work being offered by Speedy Conerete Cutting Inc, and s solely the

responsiblity of the contractor, 1, Locating and marking alf utiities within, adjacant to, or aifected by this work, 2. Capping or refocating any wiiltles as required fo perform
thig work 1o prevent damage. This includes bt s not limiled to burled ulliities within 8" of the bottatn of the slab. 3. Protection and cleaning of the structure ard adiacent
sirfaces due fo water, sy, and dust. 4. Barricading and sufeguarding openings. &, Shoring and Braclng of sreas to remain. 8. Protsction of Pedesirians and Pedestrian
traffic areas. 7, Furnishing of Maintaining any type of MOT requiremants, 8. Layout to define saweutiing of limits of demoiifion, STANDARD CONDITION: One Mohilization is
Ingludad, The work will bo performed during hormal weskday hours, Onee on site, urforosuen delays to our work will b charged at & rate of §125.00 per hour per man. TERMS
QOF PAYMENT: Are net &) days with no retuinage. Current insurance Coverages are acceptable. No Bonding I included, No consideration axtendad for contrelled hstrante
Programs. if acllon or suit brought by Speedy Concrste Cutling to eollect any amount due or awing undar this bill, customer agress to pay alt costs of coflection including
rensonable attorney’s faes plus inforast at the rate of 1.5% per month (18% per annum). Prices subject to ohange If condltions on Jub vary from guotation,

VATER A\L‘MU\lEﬂ..ENf.f.'{j Yi:ETJS Distence  INSIDE WORK ?:? Yés ACKNOWLEDGED by o
——— VAGUUM REQUIRER [ [ SIGNATURE
LEC, AVARABLE [ [ Digtancs &”‘S{éﬁ%’i{“ﬁ% Lo Il CUSTOMER
IEIGHT OF WORK 5PD srp
FACK TO WORK AREA Distare gﬁigsguw%uswmmsm REPRESENTATIVE W

FORM CQ-108 CF ORIGINAL



FIELD ORDER - YANKEE LAKE / GREENWOOD LAKES RE-RATE

CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: _Florida Design Construction FIELD ORDER NO: 034

PROJECT: YL /GWL Be-Rate PROJECT NO: 361846.03

OWNER: _Seminole County Environmenta! Services

ENGINEER: Boyle Engineering

The following minor changes in the work have been ordered and authorized:
Description of Changes:

Greenwood Lakes Drain Trench
1. Install a drain trench under the Belt Filter Press per the attached drawing.

Reason for Changes:

1. To allow for better drainage in the containment area

Reference Drawing sheets and section(s) or detail(s): Reference Specification section(s)/paragraph{s):

GWL 8-101 (12)

The intent of this Field Order is to authorize minor varlations to the Contract Documents not involving a changs in Contract Price or
Contract Times and which are compatible with the design concept of the completed Project. This Field Order is binding upon
OWNER and also on CONTRACTOR who wif perform the work promptly. |§ OWNER or CONTRACTOR belleves an adjustment to

the Contract Price or Contract Times is necessary, the party may make a claim therefore in accordance with the General
Conditions.

Issued by Engineer: Contractor Receipt Ackno Qement:

By: W By: %

Authorized Hopresantative . — /
Date: ﬁ/z Agg Tithe: M )
£

Date: éé/%f
Copy:

1. Owner 3. Dean Garcia 5. Boyle
2. Field File 4. Florida Design 6. CH2M HILL ~ Document Control

B4 REV 10/95 FORM 276
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o

CONGRETE CUTITING, ING.

“Exeneding Crstontnr Expectations

g 5‘it i
i
S

From: fIARK HERT

Yo: R#M%/;(W G f YR

Fax: 5¢/-§y8. 5992

Date: §-2¢.0¢9

Phone: 574/ -7 8- 222 Y Pages: /
he: 0o
L] Urgent L] For Review D Please Comment U prease Repiy
Notes:
[ ] - L] & * L]

To Bnsure Compliance with the OSHA Standatds for the Construgtion Indugtry Governing Elecirical Hazards, Specifically
1926 416(2)(1)42),(3), and to Safeguard Employees Involvsd i Construction Work, Our Policy is that Al Blectrical Circuits within
Our Areas of Work Will be De-Brergized and L.OT.Q.%s Performed ~OR~ Utility Locates Provided by the Customer Before Any

Work Begins.

At the Job Site, the Operator Shall Ascortain by Inquiry and Direct Observation that the Customner has De-Energized the
Elecirical Pawet Circuit and Performod L.O.T.0, Before Any Work is Performed -ORe Utility Locates have beon Porformed by a
Licensed Service and Custoreer can Provide Confirmation. These Explicit Agreements will bs Acknowledged by the Customer’s

Signature Prior to Any Work being Scheduled,

Utjlity Locate Companies

Giround Hound Detection Services Sunshine State One Call of Florida Earth View Precise Utility Locating

South Florida: 561-737-9800
Contral & Notth Florida: 407-658-1030

$00-638-4097 2394345200



05/21/2008 WED 0:2% FAX 8136268806 Epperson Tpa [flooL/003

Epperson & Company

£«

SPECIALIZING IN INDUSTRIAL IL&RDWARE, CONVEYOR BELTING & COMPONENTS”

5202 Shadowlawn Ave, Tampa, Florida 33610
Phone (813) 626-6125 Fax (813) 626-8806 Watts (300) 886-6123
E-Mail sales@eppersonco.com  http://www.eppersonce.com

Fax Quote--May 21, 2008
COMPANY  :FLORIDA DESIGN ’ .
NAME -JEFF ' ‘
FAX # £561-848-5992 (g% A
orY DESCRIPTION UNIT EXT.
1 |ESCOWELD 750SE GP115K 40# UNIT 2.4 CU FT ' $332.00
5 |ESCOWELD 7530 GP115A 534 BAG AGGREGATE $2000 | $100.00

Total

TERMS :CREDIT CARD OR ACCOUNT UPON APPROVEL
FOB 8/p

DELIVERY 2 WEEKS

APPLICABLE SALES TAX NOT INCLUDED

THIS QUOTE GOOD FOR 30 DAYS
THANK YOU FOR THE OPPORTUNITY TO QUOTE ON YOUR REQUIREMENTS

SINCERELY
LOUIS PAREE




Aug. 28. 2008 411:43AM No, 308 778&P, 1

\ Indusldal Painting - Sandblastin
OUTHLAND Waterprooling - Gen?entmous Colati?lgs ‘%«‘%:"%
Lyt ‘ v/
Florida Design Contracters August 30, 2008
1326 South Killian Drive
Lake Park, FL, 33403 S.P.C.Job #2774
Q#11384

Attention: Mr. Greg Williams, Vice President

RE; YANKEE LAKE WRF PHASE 1 IMPROVEMENTS
GREENWOOD LAKES WRYE BIOSOLIDS DEWATERING IMEROVEMENTS

SEMINOLE COUNTY,

SUBJ: Revised trench Drain at BEFP Containment area
Dear Mr. Williams

In reference to the aforementioned project, we hereby quote you our price as follows:

Qur price does not include:
Surface coating with epoxy grout

QOur price does include:
Painting as per section 09900 and 09980,

GREENWOOD LAKES WRF CHANGE TO COMPLETED CONTAINMENT: § 925,00

Hoping to be favored with your oxder, I remain

\_Southindat W

CHff Dykes s2x) 960-3310

Vice President
Q11384 Modifiention 1o Contalomcent at Gresnwoud yankee Inkephase 1 improvements seminole county

Main Office - 2635 NW. 4th Btreel » Fort Lauderdale, FL 30311 « 954~ 748-2770 + Fax 954-T48:2901
Central Florida Regional Offlce - 1789 Canova Skreel SE » Paim Bay, Florida 32909 » 321-724-5722
Gaorgia Office - 3809 B Fraderica Road + &I, Simons Island, GA 31522 « Fhone 912.634.0850



CONTRACTORS

To: Allen Bigelow
-Company: CH2M Hill
Address: 510 West Lake Mary Blvd
Sanford, Florida 32773
Telephone No. 407-323-5396
Fax No. 407-665-2035
Date: Meonday, September 22, 2008
Fm;'n: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Propesal #036 for RFI #167

Florida Design Contractors proposes to furnish and install material necessary for MOVs
at Yankee Lake per the response to RFI #167

By mutual acceptance of a lump sum agreement; we propose the above for an addition of:

T YA

Please find attached for your information and use:
e Cost Proposal Summary Sheet #036
s RFI#167 Response
¢ Supplier quotes

If you have any questions or require additional information, you may contact me via e-

mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992. :

1326 South Killian Drive » Lake Park, Florida 33403 » (561) 845-1233  Fax: (561) 848-5992

State Certificd Confractor « License Mo, CG-C040304



FLORIDA DESIGN CONTRACTORS

1326 8. Killian Drive
Lake Park, FL 33403

Civil & Environmental Contractors

PROJECT NAME: Yankee Lake WRE Phase | Imprdvements

COST PROPOSAL

NO,: D36

CIP #195201, WES #10303004, CC-2098-07/DRR

LOCATION: Seminole County, FL DATE: 08122108
OWNER: Seminole County DRAWING NO,:
ENGINEER: Boyle Engineering SPEC, SECTION;
REFERENCE TIME & MATERIAL: REQUEST FOR PROPOS X
DESCRIPTION:  Furnish and Instal! material per direction in response to RE1#167. Pricing below ingludes sales tax,

o R P T e o M e W LA WSS
P e T

SR E S e S e

Owner (Authorized Signature)

Date:

Florida Dresign Contractors, inc.

SKILL/TRADE MAN-HOURS RATE COST
1. DIRECT LABOR \Weider MH t 70.00 1 $ -
1A GENERAL LABOR: Unskitled MH 3 40.00 | § -
Skilted MH 13 45.00 | § -
Qperator MH $ 49.00 | § -
18 FIELD ENGINEERING: Foreman IMH 18 55.00 1 % -
Superiniendent jMH |8 85,00 | $ -
Project Engineer JMH 3 96,00 | § -
IProject Manager 2 IMH i 110008 220.00 § /
Vice President iMH s 135001% -
1.C DALY GENERAL CONDITIONS Time Increase DAYS | $ - $ -
Y SUBTOTAL() |8 220.00 | 7
Punchlist 1.5% Labor 1 § 330 7
15% $ 3360 7
o TOTAL () $ 256.80 |/
2. MATERIALS AND EQUIPMENT DESCRIPTION WEEKS UNIT PRICE COST
2.A  EQUHPMENT: Crane Truck $3,000.00 | § -
[Excavator $2,300.00 | -
Jicader $2,000.00 | -
[Dewatering $1,300.00 | -
IBackhoe $1,50000 1 § -
Scissor Lift $1,20000 1 § -
2.8 MATERIAL 7 i 5 T =
5 : ; SHiTE 1 3 -
STl e ekere $ 440~
L/ 69{0
Confrol Boards for O/C Valves & EA % 62303]% 4,084.20 (9- \rk
: - i q%\&}
3 "
3 -
3 -
$ -
3 -
$ -
SUBTOTAL{2) |§ 4,988.50 /
2.C DIRECT COSTS: 15% $ 748.28
" TOTAL @) $ 5736051 7 5754
3. SUBCONTRACTORS DESCRIPTION QF WORK COST
Revere Control Systermns Furgiish and instell 1O cards $ 3,848.00 /
SUBTOTAL(3) % 3,849,00
5% $ 19245 v
TOTAL {3) $ 4,041.45 |~
TOTAL {1+2)+{3) | $ 10,035.14 7
1.5% $ 150,63
GRANDTOTAL |$§ “ﬁ “ | 019561




SEMINOLE COUNTY ENVIRONMENTAL SERVICES
CAPITAL IMPROVEMENT PROGRAM
REQUEST FOR INFORMATION - CONSTRUCTION

RFI Number 167 DATE STAMP - Received by Program Document

Project Name Yankee Lake / Greenwood Lakes Re-Rate

Contractor Fiorida Design Contractors

CIP Number 195201

WBS Number 10303004

Date Submitted | 8/25/08

Prepared By Allen Bigelow

Sheet Number

Specification I5119

Description of Request

1. In the submittal review for 15119-047, one comment requested an additional 2/C, #18TSP for each motor actuated valve, The
comment also indicated that there was a future RPC forthcoming. These comments were written on 10/3/2007 and to date, no RPC
has been written. Please provide a scope of work dictating what wires are needed for what valves. There are eight motor actuated
valves on the site that only open and close, and four flow control valves that are constantly modulating.

2. 1f two analog wires are now réquired for 20-V-1G, were you initially intending a spare analog wire run from 155-PLC-1 to the
Equalization Tank Flowmeter area? Conduit 2017 shows five analog wires (1-FIT, 2-LIT, 1FCV, 1-Spare?).

3. In the recent Monthly Progress Meeting, the Owner requested that all of the motor actuated valves provide an“IN AUTO” signal
to the PLC. Only the six valves at the Sludge Tanks show the “IN AUTO” signal in the P&ID. Do the other six valves need to have
the "IN AUTO” signal added? ‘

Forwarded By: Allen Bigelow

Title: Construction Manager

Date of Forwarding: August 25, 2008

Response to Request

See attached word document and pdf files for I-002 (87), [-003 (88), and 1-004 (89) for responses.

Responded By: Brenda Keenan

Title: Associate Engineer

Date of Response: 8/27/2008

Date Returned to Contractor: August 28, 2008

Returned By: Allen Bigelow




Response to RFI#167

Q1. In the submittal review for 15119-047, one comment requested an additional 2/C, #187TSP for each
motor actuated valve. The comment also indicated that there was a future RPC forthcoming. These
comments were written on 10/3/2007 and to date, no RPC has been written. Please provide a scope of
work dictating what wires are needed for what valves. There are eight motor actuated valves on the site
that only open and close, and four flow control valves that are constantly modulating.

RE1. Each modulating motor actuated valve requires 2 analog wires, one control and one
feedback. These valves (70-V-1A, 70-V-2A, 70-V-3A, and 20-V-1G) require an additional 2/C,
#18TSP (analog wire) except for valve 20-V-1G (see response to item #2 below for explanation).
This would change the number of 2/C, #18 TSP wires from one to two in conduits 7006;and 7008.
It would also change the number of 2/C, #18TSP wires from two to four in conduit 7007.
Reprogram the PLC to accept analog instead of discrete signals for the VALVE OPEN and
VALVE CLOSE commands.

On the open/close valves (105-V-7A, 105-V-7B, 110-V-1A, 110-V-2A, 110-V-1B, 110-V-2B, 110-V-
1D, 110-V-2D), install a discrete input card in the REXA actuator control panel.

Q2. If two analog wires are now required for 20-V-1G, were you initially intending a spare analog wire
run from 155-PL.C-1 to the Equalization Tank Flowmeter area? Conduit 2017 shows five analog wires
(1-FIT, 2-LIT, 1FCV, 1-Spare?).

RE2. Initially a spare analog wire was being provided to FCV 20-V-1G. Conduit 2017 should
contain five (5) analog wires for the following uses, 1-FIT, 2-LIT, and 2-FCV. Because there are
already 2 analog wires available for the FCV (1-for control, and 1-for feedback) an additional
analog wire is not required.

Q3. In the recent Monthly Progress Meeting, the Owner requested that all of the motor actuated valves
provide an “IN AUTO” signal to the PLC. Only the six valves at the Sludge Tanks show the “IN
AUTO” signal in the P&ID. Do the other six valves need to have the “IN AUTO” signal added?

RE3. It is Boyle’s understanding that the REXA actuators do not provide the discrete contacts to
provide an “IN AUTO” signal as requested by the Owner. The REXA actuator is provided with a
common “trouble” indication. If the valve is placed into manual mode, the “trouble” indication
would be sent to the PLC. The operator would then need to check on the actuator to identify the
cause.

The Owner would prefer a FAULT signal from each valve. Add a FAULT digital in signal to 70-
V-1A, 70-V-24, 70-V-3A, 20-V-1G, 110-V-1A, 110-V-24, 110-V-1B, 110-V-2B, 110-V-1D, 110-V-
2D. Delete the IN AUTO digital in signal from 110-V-1A, 110-V-2A, 110-V-1B, 110-V-2B, 110-V-
1D, 110-V-2D,

Reprogram the PLC to accept a FAULT digital in signal for 70-V-1A, 70-V-2A, 70-V-34, 20-V-
1G. Change the PLC program from IN REMOTE to FAULT for 110-V-1A, 110-V-2A, 110-V-1B,
110-V-2B, 110-V-1D, 110-V-2D.

Change the conduit callout for conduits 11021 and 11023 from [6 #14, 1 #14G] to [12 #14, 1 #14G).
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Run Date

Attention:

s/os/

Line Quantity

20

9/08/08

FLORIDA DESIGN CONTRACTORS

STOCK~WEST PALM
1326 8 KILLIAN DR
LAKE PARK
Telephone:
Fax:

JEFF HOLST

HD SUPPLY WATERWORKS, LID.

FIL. 33403
561-845-1233
561-848-5392

* %

HDSWIW -~ W PALM BEACH FL
1101 W 17th Street

Riviera Beach FL
Telephone: 561-848-4396
Fax: 561-845-7267

08 Bid ID: 1864707 YANKEE LAKE RFI #167

Sell
Per

8. EA K97951-NA MANUAL CONTROL BOARD

Description

. Net
Price

585.00

DELIVERY: 2 WKS A.R.O.

Subtotal:

Tas:
Bid Total:

33404

Page 1

Extended
Price

4,680.00

b .‘-3'?(, 0



JControl Systems

ENQINEERED Y0 SERVE

2240 ROCKY RiDGE ROAD » BIRMINGHAM, ALABAMA 35218
(205) 824-0004 » MAIN FAX (205) 824-0408 + SALES FAX (205) 824-

0438
www.reverecontrol.com

To:  Florida Design Contractors Ine.
Attn:  Jeff Holst

Ref:  Change Order Referencing RFI#167
Date: September 18, 2008

Quotation No: 8010

Gentlemen:

Thank you for the opportunity to offer the following proposal on the referenced project.
This proposal is based on a customer requested change order specified in RFE-167 Motor Operated Valves
for the following: .

One (1) Lot engineering services to change the progrémming in PLC 155-CP-1 to medify the control of
four control valves from discrete control to analog control with required field rewiring to provide
power for the analog control

ENGINEERING SERVICES

1) Engineering submittal revisions including:
a) Digital system hardware and software
b) Analog loop drawings
¢) Control panel layouts and point to point wiring diagrams
d) Operation and maintenance manuals .
2} On-Site Software configuration and programming to include:
a) PLC software re-configuration and programming modifications to 155-CP-1
b) HMI Screen Modifications to Add Fault Indication
¢} Programming Engineer onsite 1 —trip with 5 - 8-bour days on site including travel
d) Calibration of Field Instruments and Loop Testing
¢) Final Instrument and Terminations and Testing
f) Installation Assistance
g) Additional work, if required, to be billed at RCS standard rate schedule
3) Testing to include:
a) Functional Acceptance Test (FAT)
b) Operational Readiness Test (ORT)
¢) Site Acceptance Test (SAT)
4) Warranty services for a period of | year.

Price.uiisueeviasicinersnnees eeervrrecaresrennsnerraanssnenrrrey verversrreesend 3849000 Total Net

BIRMINGHAM, AL+ NasHVILLE, TN + CHARLOTTE, NG + TAMPA, FL
NCD$RHO41E



{Seminole Co Yankee Lake)
09/10/68)
Page 2

Pricing and Delivery:
Quoted prices are firm based on the following:
60 days to receive a firm purchase order.
We do not include any applicable sales taxes or fees,

Our Terms and Conditions are attached and made an integral part of this proposal.

We do not include installation, terminations, labor or supervision, wiring, cable, conduit, brackets,
hangers, anchor bolts, piping fittings or valves except as herein defined.

Start-up assistance and training is included as detailed above. Additional time, if required due to
incompleteness of installation, lack of operating fluids or media, or other delays related to construction or
operation beyond our control will be invoiced based on current rates in effect.

Submittals and O&M manuals include (1) set of paper documents and ten (10) copies furnished on
Compact Disc (CD) to be furnished after installation and start-up.

Thank you for your consideration of Revere Control Systems. We look forward to working with you on
this project.

Very truly yours,

Fred Weaver

(Fred Weaver)
Revere Control Systems Inc.

trol Systems

ERGIRFEREN ¥ SERVE

Revere Control Systems, Inc.



CONTRACTORS

To: Allen Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd

Sanford, Florida 32773
Telephone No. 407-323-5396

Fax No. 407-665-2055
Date: Thursday, October 16, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #037 for Field Order #036

Florida Design Contractors proposes to relocate the Washwater booster pump and %™ air
line per field order #036.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:
~$2:848:40—
; t2648

Please find attached for your information and use:
s Cost Proposal Summary Sheet #037
o Field Order #0306

o Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigneontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive e Lake Park, Florida 33403 & {561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor # License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Kitijan Drive
Lake Patk, FL 33403 COST PROPOSAL
Civll & Environmental Contragtors
PROJECT NAME: Yankee Lake WRF Phase | improvements
LOCATION: Seminole County, FL DATE; 106168
OWNER: Seminole County DRAWING NO.:
ENGINEER: Boylg Engineering SPEC. SECTION:
T e e e e UL PR
REFERENCE TEME & MATERIAL: REQUEST FOR FROPOS X
DESCRIPTION:  Relotate washwater booster pump and 3/4" air line as required per FO #0386,
ON
SKILLITRADE MAN-HOURS RATE COBT
1. DIRECT LABOR Welder MH $ 7000} $ -
1.A GENERAL LABOR: Unshilled |MH $ 40001 % -
Skiled 4 MH $ 45,00 § § 180.00
Operater MH $ 49001 % -
1.8 FIELD ENGINEERING: Foreman ) ME $ 560018 -
Superintendent t MH $ 85001 ¢ 85.00
fProject Engineer tviH $ 800041 % -
{Project Manager 2 jaH $ 1000183 220,00
Vice President MH I$ 1350018 -
1.C DAILY GENERAL CONIHTIONS Time Increase DAYS | B . [ -
SUBTOTAL (1) $ 485.00
unchlist 1.6% Labor | § 7.28
15% $ 73,84
@ - TOTAL (1) § 566.12 | <
R i e A R T B e D e R
2. MATERIALS AND EQUIPMENT DESCRIPTION S
e S Y st A R S O o
ZA EQUIPMENT: Crane Truck $3.00000 § § -
[Excavator $2,300.00 { $ -
$toader $2,0600.00 | § -
{Dewatering $1,300.00 | 8 -
{Backhoe $1,500.00 | § -
Scissor Lift $1,20000 | % -
2.5 MATERIAL e i
HERReREt: $ -
o C Ryl 240 $ 9.70
34" S8TL Tubing 40 FT | & 18,64 |1% 745,50 /
3/4" SSTL 60 Bead 4 Es 18 70.02 1% 280,10 - SATO 0%
2" PVC Flpe 20 FT 13 7.0 V5 36.00 |~
2" PV( 90 Bend 2 EA [§ 16843 337 |7 2.2
& DIF Blind Flange wia /4" | - 1 EA |8 2027643 202,16 |
Tap
Shipping Costs I8 ) T66.00 1/
: :
3 -
SUBTOTAL {2) $ 1,376.82
2.0 DIRECT COSTS: 5% $ 206.52
: TOTAL () 3 oy
I e T B e T Sy o A 2 el T T e R L B L T e e b e S d L S LT
3. SUBCONTRACTORS
mmw.ww&mwnmmmmmmm}mm:m:-::ﬂmumw;:mv—m: T o e A e Qe T sy R e o e R i IRt
Cyber Electric of Cental Fiorida Refocate pump conduit $ 625.67
SUBTOTAL 3) $ 625,57
5% 3 31.28
TOTAL {3) § 656,85 ,
TOTAL (2 | § 2,808.30 |~
1.5% 3 42.09
B . GRAND TOTAL 1§ 24840 | ~

B Bty
S T oA T T T T A S et e DA TN e

Engineer (Authorized Signatire} Owner {Authorized Signature} Florida Design Contractors, Ino.
Date: Date: Date:




FIELD ORDER — YANKEE LAKE / GREENWOOD LAKES RE-RATE

CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: Florida Destan Construction FIELD ORDERNO: 036

PROJECT: _YL /GWL Re-Rate PROJECT NO: 36184603

OWNER: _Seminole Countv Environmental Services

ENGINEER:

Boyle Engineering

B i B ag | 3 K N3y 088 B8{aG 3 2L no Bd.‘

Description of Changes:
Yankee Lake Dewatering Building

1. Relocate the Washwater Booster Pump {115-P-5) per the marked up drawing D-115-102 (51).
Conduit 11502 will need to be relocated to provide power and controls to the pump.

2. Install the %" air line so that it enters the 8” Cake Siudge pipe at the blind flange at the south end of
the header. Install the required %" V320 valve shown on |-005 near this location.

Reason for Changoes:
1. To provide a better location for the pump and prevent future conflicts with the second press.

2. To allow the Owner to flush the Cake Sludge header more effectively.

Reference Drawing sheets and section(s) or detail(s)k: Reference Specification section(s)/paragraph{s):

YL D-115-102 (51)

The intent of this Field Order Is to authorize minor variations to the Contract Documents not involving a change in Contract Price or
Contract Times and which are compatible with the design concept of the completed Project. This Field Order is binding upon
OWNER and also on CONTRACTOR who whl perform the work promptly. if OWNER or CONTRAGTOR believes an adjustment to

the Contract Price or Contract Times is necessary, the party may make a claim therefora in accordance with tha Genaral

Conditions.

Issued by EngineeJ:

89:

Contractor Receipt Ackno

By:

Auth tve

ort
Date: ?t /{799

Title: ?/I%

Copy:
1. Owner
2. Field File

3. Dean Garcia
4. Florida Design

Cd

Z
Date: M / ’

5. Boyle
6. CH?M HILL - Document Control

8.4 REV 10/95 FORM 275
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Dot 18 08 01:1%7p G. P, M,

Cyber Electric of Central Fi, Inc,
3384 N.W. 18th Srest

Qkeachobee, FL. 34072

Tel 8634672127

Fax: 8654674367

E-mail: cyberslectric@embangmail.com

Billing addrass:

Florida Design Contractors
Alin: Joff tHolst

1326 South Killian Dr.

Lake Park, 71, 33403

Fabrication 561~ 782~ 3228 p.1
Reference Change Qrder # 006
Flle § 3800
Job date: Qat, 16, 2008
Job status: Pending
Customer Ref. #  FO. #3236
Resaurce:

Pagw numbay: 1
Site acddross)
Yankes Lake
1326 South Kittien Br.

Loke Park, M, 33403

Waork Dascription

[PROPOSAL INCLUDES]

1] Exstention of conduit # 11502 to new location of Wash Water Booster Pump (115-P-8) as per F.0. # 035

{SUMMARY}
FUO. 8 88 008t arm s st svarsermasssnsonss ivsssssssssessss sy sty semsentat st bbnsebshresssssos st seeen s sranas s boreesevssesenssssmsspenoees 450
OVEINOBERPTOR @ TBYh... corsirrmremrasbsesssstasss s irtabstsssesiotsermssmssrsstasressemmsers ransbats sasess wisare st s snserns RSOV X : 1 I : 1
TOMunv v coererrrassoresonessvenssasessasssn shese basasssaes ensrsssra sansass estodssss 4288 PARRd4obe meng 48 et Pts oeenrngnsntabeseasrasssranerensersmmessesongsossomsocner o) B2BBT ©
Item Description Oty Price U Mat$
1" CONDUIT - RMC » ALLIM 30 38647 C 118.64
1" TYPE LB $TD GONDUIT BODY WY GV & GSKT - MG - ALUM 3 MmIE E 62.25
1" 2PC STRUY CLAMP « RMC - ALUM 5 16215 C 811
#12 THHN BLACK 120 20038 M 2513
1 58K 1 5/8x% xeG CHANNEL « S/ 5 170000 € 85,00
Total $299.12
Suromary Total (%)
Bubtetal Materia] 20912
Jotenayman 24485
Adiustment (@ 15.000 %) 81.80
Total §625.57
Terms

Qur price i walid for 10 days and subject to changes any time thoraafter. ANY changes from the plans that were used for estamating the

ot of said project will only be perforred upon a signed and recaived changeordar to our office. (467 ~ 8367 Fax)

The work will be

perfermed & TEM rates of $60.00/ par man hour and 20 % on materials. We require 30% upon accepiance of the proposa! £ 50% upon
tampletion of rough construction/ The final 26% is due upon complation of our quoted work. Dus to the riging cost of our materials we
resarve the right to adiust cur quoted materials 1o maet the current cost at the time of purchase. Which will then be added to the 1ot

quoted cost for the project,
) \
Rep. Name: é’f‘f‘f’if‘ﬁ. Pargs (%0 g Ciient Name:
Date: 10 1t e : Date:
Signature: e Signature:

 biveby progesthe airove deacribed Wwork,

ory - of the s

1/%”"3.

1503



3/13/08 HD SUPPLY WATERWORKS, LTD.

FLORIDA DESIGN CONTRACTORS  *¥* HDSWW ~ W PALM BEACH FL
STOCK“WEST PALM 1101 W 17th Street
1326 S KILLIAN DR Riviera Beach FL. 33404 b@§
LAKE PARK FL, 33403 Telephone: 561-848-4396 QA
Telephone: 561-845-1233 Fasx: 561-845-7267 g“b
P 561-848-5992 b 7@ﬁk
3/12/08 Bid ID: 1681820 PUMP SEAL WATER PIPING 03/13/08 Page 1
Sell Net Extended
Line OQuantity  Per Daescription Price Price
10 20 FT 88-T4-8-035-20-5 1/4"X.035"
TUBING 31688 SEAMLESS %Q: LGTH 3
30 20 FT S8-T8-5-049-20-8 1447X. 049" $f§
TURING 31688 SEAMLESS 20" LGTH
50 20 FT S8-T12-8-065-20-8 3/4"X.065" 17.50
TUBING 316S8 SEAMLESS 20' LGTH
70 2 BEA 88-810-1-4 1/2" T X 1/4n MNPT
31688 MALE CONNECTOR
90 1 FA 88-810-2-8 1/2% T X 1/2" MNPT
90 DEG MALE ELBOW 31688
110 1 EA 88-1210-2-12 3/4" T X 3/4"MNPT
90 DEG MALE ELBOW 31688
220 1  EA SS-810-9 1/2" UNION ELBOW
31688
240 1 EA ©§-1210-9 3/4" UNION ELBOW 65.75
31688

NOTE: 'T' ENDS MEAN SWAGELOK.

subtotal:

Tax:
Bid Total:
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10/06/2008

_ Run Date

MOW 17:02
10/06/08

FLORIDA DESIGN CONTRACTORS *¥*
STOCK~-WEST PALM

PAX 5618457267 HD SUPPLY WATERWORKS
HD SUPPLY WATERWORKS, LTD.

HDSWW - W PALM BEACH FL
1101 W 17th Street

@ooi/o02

1326 8 KILLIAN DR Riviera Beach FL 33404
LARE PARK FL. 33403 Telephone: 561-848-4396
Telephone: 561-845-1233 Fax: 561-845-7267
Fax: 561-848-5992 :
Attention: JEFF = - )
10/06/08 Bid ID: 1893268 8X3/4 TAPT BLIND FLANGE Page - 1
Sell Net Extended
Line Quantity Per Description Price Price

THANK YOU FOR THE OPPORTUNITY
TO QUOTE YOU. '

60 1 . EA 8X3/4 TAPT BLIND FLANGE DI
PRICING GQOD FOR 30 DAYS.
Subtotal:

Tax:
Bid Total:

st e e e A e L e NIRRT R



CONTRACTORS

To: Allen Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd

Sanford, Florida 32773
Telephone No. 407-323-5396

Fax No. 407-665-2055

Date: Tuesday, October 07, 2008

From: Jeffrey Holst, Project Engineer

Reference: Seminole County
Yankee Lake WREF Phase 1 Improvements
Sarford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #038 for Field Order #037

Florida Design Contractors proposes to replace the Ethernet switch in 150-PLC-1 per
field order #037. '

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

—SE2TTE VI’Z/‘I’L

Please find attached for your inforrmation and use:
¢ Cost Proposal Summary Sheet #038
o Field Order #037

¢ Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive ¢ Lake Park, Florida 33403 e (561) 845-1233 « Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Killian Drive
Lake Park, FL 33403 COST PROPOSAL
Civil & Environmental Contractors NG 038
PROJECT NAME: Yankee Lake WRF Phase | Improvements CiP #195201, WBS #1 0303904 CC-2098~07!DRR
LOCATION: Seminole County, FL DATE: 10/07/08
OWNER: Seminole County DRAWING NO.:
ENGINEER: Boy!e Engmeering SPEC SECT!ON
R E. F E REN c E TiME & MATERIAL REQUES? FOR PRO?’OS X
DESCRIPTION:  Replace 150-PLC-1 ethernet switch as required per field order #037,
PRICING INFORMATION
SKILLITRADE MAN-HOURS i ATE COST
1. DIRECT LABOR el 7000 | &
1A GENERAL LABOR: junskilled N aRE 40.00 | $ -
Jskilied MH & 45001 $ -
[Operator IMH $ 490018 -
1.8 FIELD ENGINEERING: Fareman lH ] 5500 | § -
Superintendent ik 3 B5.00 § § -
Project Engineey MH 3 90.00 § § -
tProject Manager 2 Wit $ 11000 ] § 22090
Vice President MH $ 135.00 | § -
1.C DALY GENERAL CONDITIONS ‘Tine Increase DAYS | $ - § -
§ P o _ SUBTOTAL (1) $ 220.00
Punchiist 1.5% Labor | & 3.30
15% $ 33,50
S, ! R TOTAL {1} $ 256,80
2. MATERIALS AND EQUIPMENT DESCRIPTION WEEKS UNIT PRICE COST
2A EQUIPMENT: Crane Truck $3, 000 008 -
Excavator $2,300.00 1 % -
floader $2.000.00 1 % -
Joewatering $1,30000 | $ .
|Backhoe $1,600.00 | § -
Seissor Lift $1,20000 1 § -
2B MATERIAL Bk INEESEN :
mYs Ty q 3 s .
5 - s $ 4.40
3 -
$ .
3 .
$ -
5 .
) .
$ N
$ .
3 N
SUBTOTAL {2) $ 4.40
2.C DIRECTCOSTS: 15% $ 0.86
: S TOTAL (2) 5 5.06
3. SUSCONTRACTORS DESGRIPTION OF WORK COST
Revere Control Systems Provide and 1nswll new ethernet switch $ 54380 §
SUBTOTAL{3) |$ 24390 ]
5% $ 47.20
TOTAL (3) 3 991,10 . f
TOTAL {1h+(2)+(3) 1 $ 1252095 !&5'5\*‘ A
1.5% ¥ 1879 ]~
GRANDTOTAL_ | 8 12T -~ 57 V19
By By: By:
Engineer (Authorized Signature) Owner {Authorized Signature} Florida Design Contractors, Inc.

Date: Dale: Date:




FIELD ORDER - YANKEE LAKE / GREENWOOD LAKES RE-RATE

CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: _Florida Desian Construction FIELD ORDER NO: 037
PROJECT: YL/ GWL Be-Rate PROJECT NO: 361846.03
OWNER: _Seminole Countv Environmental Serviges

ENGINEER: Boyle Engineering

The foliowing minor changes in the work have been ogrdered and autharized:
Description of Changes:

Yankee Lake
1. Remove the Allied Telesis Ethernet Switch from the 150-PLC-1 panel and provide and install a Cisco
Catalyst 2940 Series Switch. Prior to installation, the new switch will need to be configured by Seminole

County. Note: the switch provided by the County in the 155-PLC-1 panel has a stock number of WS-
C2940-8TF-S.

Reason for Changes:
1. To provide a managed network for the 150 PLC Panel.

Reference Drawing sheets and section(s) or detail(s): Reference Specification section(s)/paragraph(s):
F]

The intent of this Field Order is to authorize minor variations to the Contract Documents not involving a change in Contract Price or
Contract Times and which are compatible with the design concept of the completed Project. This Field Order Is binding upon
OWNER and also on CONTRACTOR who will perform the work promptly. If OWNER or CONTRACTOR believes an adjustment to

the Contract Price or Contract Times Is necessary, the party may make a claim therefore in aceordance with the Generat
Conditions,

Issued by Engineer: Contractor Receipt Ackno d

By: %w By: A
Authorized Adpesentative
Date: Z, /?/09 ‘ Title: M /0 ¢

Date: o /27/&.9
7

Copy:
1. Owner 3. Dean Garcia 5. Boyle
2. Field File 4. Florida Design 6. CH2M HILL - Document Control

B-4 REV 10/85 FORM 275



_. 2240 ROCKY RIDGE ROAD *» BIRMINGHAM, ALABAMA 35216
" 2 4-0004 « INF 4-0408 » 4-
2y c Dntl"O‘ syst&ms (205} 824-0004 » MAIN FaX (205) 82 8 » SALES FAX (205) 82

ERQINEEREDR ¥0 SERVE

www reverecontrol.com

To: Florida Design Contractors ‘ Date:  October 3, 2008
Ref*  Field Order # 037 Managed Ethernet Switch Replacement
Bid Date: 1 October
Quotation No: n/a
Gentlemen:
Thank you for the opportunity to offer the following proposal on the referenced project.

SPECIFICATION SECTIONS
Yankee Lake/Greenwood Lake — Seminole County Environmental Services Project # 361846.03

COMPUTERS, NETWORKS AND SOFTWARE

4y Cisco Catalyst 2940 Series (8)-Port Managed Ethernet Switch, Part No. WS-C2940-8TE-S
Includes: 100 MB/s Data transfer rate, 8 MB Flash Memory, SNMP-1, 2 and 3, RMON 1 and 2,
Telnet, and HTTP Remote Management Protocols, and IEEE 802.3 compliant.

(1) Cables and zip cords, as required.

ENGINEERING SERVICES

1) Engineering submittals to include:

a) Operation and maintenance manuals only.
2) Equipment Procurement, ‘
3) Programming: None; Ethernet Switch will be configured by Seminole County prior to installation
4) Testing to include:

a) Unwitnessed Site Acceptance Test
5) Start-up and calibration on field instruments included in this scope to include:

a) Normal confracted startup for 150-PLC-1 '

b) Startup Services include:

i) Additional work, if required, to be billed at RCS standard rate schedule

6) Warranty services for a period of 1 year.

PLi. o en et ese e e e st vanreanneussassasenssasnsaerranreatstsonntaarnsnran $ 943,90 Total Net

Pricing and Delivery:
Quoted prices are firm based on the following:
60 days to receive a firm purchase order.

BirMINGHAM, AL+ NASHVILLE, TN « CHARLOTTE,NC - TAmPA, FL
NCD#RHO4E



{Name)
{Date)
Page 2

10-12  weeks to prepare submittal data,

F.O.B. Shipping point with freight allowed to jobsite.

We do not include any applicable sales taxes or fees.

Our Terms and Conditions are attached and made an integral part of this proposal.

We do not include installation, terminations, labor or supervision, wiring, cable, conduit, brackets,
hangers, anchor bolts, piping fittings or vaives except as herein defined.

* Starf-up assistance and training is included as detailed above. Additional time, if required due to

incompleteness of instailaﬁon, lack of operating fluids or media, or other delays related to construction or
operation beyond our control will be invoiced based on current rates in effect.

Thank you for your consideration of Revere Control Systems. We look forward to working with you on
this project.

Very trdly yours,

Cliff Fleming

Cliff Fleming
Revere Controi Systems Inc.

ENHINEEFED T ZERVE

Revere Controt Systems, Inc.



To:

Company:
Address:

Telephone No.

Fax No.
Date:
From:

Reference:

CONTRACTORS

Allen Bigelow

CH2M Hill
510 West Lake Mary Blvd
Sanford, Flerida 32773

407-323-5396
407-665-2055

Thursday, October 16, 2008
Jeffrey Holst, Project Engincer

Seminole County

Yankee Lake WRYF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #039 for Field Order #035

Florida Design Contractors proposes to furnish and install additional lighting at the EQ
pump station per field order #035.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

/LM Fiss

Please find attached for your information and use:
¢ Cost Proposal Summary Sheet #039
¢ Field Order #035

» Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-

5992.

1326 South Killian Drive » Lake Park, Florida 33403 » (561) 845-1233 » Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



PROJECT NAME: Yankee Lake WRF Phase | Improvements

FLORIDA DESIGN CONTRACTORS
1326 8. Killian Drive
Lake Park, FL 33403

Civil & Environmental Contractors

COST PROPOSAL

NO. ; 039

CiP #195201, WBS #10303004, CC-2008-07/DRR |

LOCATION: Seminole County, FL DATE: 10/07/08
OWHNER: Seminoie County DRAWING NO.:
ENGINEER: Boyle Engineering SPEC. SECTION:
REFERENCE TIME & MATERIAL: REQUEST FOR PROPOS. X
DESCRIPTION:  Furnish and install additional lighting per field order #0385,

el oA

PRICING INFORMATION
SKILLITRADE MAN-HOURS RATE COST
1. DIRECT LABOR Welder MH 3 706018 -
tA GENERAL LABOR: JUnskilled MH 1  40001¢ -
Skilled MH 3 4500 | 8 -
Cperator MH $ 4900 | $ “
1.B FIELD ENGINEERING: Foreman MH $ 550018 -
Supetintendent jMH $ 85.00 | 3 -
Project Enginger IMH § 9000 | & -
{Praject Manager 2 | Y1z § 11000]3 220,00
\Vice President MH $ 135,00 1% -
1.0 DALY GENERAL CONDITIONS Time Increase DAYS | 8 - $ -
; W SUBTOTAL{Ly % 22000 7
Pupchlist 1,6% Labor | $ 330}~
15% 3 33,50{ ~
R T TOTAL () 3 56,56 |~
SRR g B R SR R R R iy T T e S A A e LRI i e e T B B e i B e s e T e ot e e e
2. MATERIALS AND EQUIPMENT DESCRIPTIO COST
e o T L R e A P oo Do LT S VAT SR R S P SRR SRR R R LR
2.A EQUIPMENT: Crane Truck $3,00000 | ¢ -
Excavator $2,30000 | § -
Loader $2,00000 | 3 -
Dewatering $1,30000 1 % -
Backhog $4,500.001% "
$1,20000 | § -
2.8 MATERIAL
$ .
$ 4401~
% .
$ N
$ -
3 .
$ -
g .
3 -
$ -
$ -
SUBTOTAL {2} | § 4.40 ] -
2.C DIRECT COSTS: 18% $ 068§~
TOTAL {2} $ 506§ .~
3. SUBCONTRACTORS COST
Cyber Electric of Ceniral Florlda Provide and install new lighting per FO #0356 $ 1,480.61 e
"""" SUBTOTAL(3) |$ 148851
5% $ 7448 | <.
TOTAL (3} g 77565.60 //
TOTAL (1+21+3) | & 1,525.85
1.5% $ 27.39 /
sl GRAND TOTAL $ 1,863.23 /
By: By: . By:
Engineer (suthorized Signaturs) Owher {Authorized Signalure) Florida Design Contractors, Inc.
Pate: Drate: Date:




FIELD ORDER - YANKEE LAKE / GREENWOOD LAKES RE-RATE

CIP 195201 WBS 10303004 CC-2098-07/DRR

TO CONTRACTOR: _Florida Design Construction FIELD ORDERNO: (035

PROJECT: L/ R PROJECT NO: 3581846.03

OWNER: _Seminole County Environmental Services

ENGINEER: Boyle Engineering

The following minor chan

es it the work have been ordered and authorized:

[SECCIE Y LA AT DEER TS T 5

Yankee Lake Equaiization Pump Station

1. Install two Type D wall pack light fixtures at 12’ above the concrete slab on the east wall of the
Equalization Pump Station Wet Well Structure as shown in the attached sketch. Power the lights
through circuit 8 of the Building 155 Light Panel, and route through the lighting contactor. Add
necessary wiring to conduit 15540 to power the lights.

1. Owner Requested - To provide better lighting in the Pump Station area

Raforeens Deasmeg shocts and soubienist or deotalis)

YL E-20-101(66) 16500
E-803 (81)

fendaeparagraphisy

The intent of this Fieki Order is to authorize minor vanations to the Contract Documents not involving a change in Contract
Price or Contract Times and which are compatible with the design concept of the complelad Projoct. This Fisld Order is
binding upon OWNER and also on CONTRACTOR who will perform the work promptly. If OWNER or CONTRACTOR

- belleves an adjustment o the Contract Price or Contract Times is necessary, the party may make a claim therefore In
accordance with the General Conditions.

Issued by Engineer:

By. :

Date: Title: //: )ﬂd
pste 9/l

Copy: VA4

1. Own 3. Dean Garcia 5. Boyle

2. Fieid File 4. Florida Design 6. CH2M HILL ~ Document Control

B4 REV 10/05 FORM 275
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QUOTE

Cyber Electric of Central FI. Inc.
3384 N.W. 15th Street

Okaachobes, Fl, 34972

Tal BE3-467-2127

Fax: §53-467-8367

E-mail: cybarelectic@embargmail.com

Billing address:

Flotida Design Contractors, Inc.
Attn; Jeff Holst

15326 South Killian Dr.

Lake Park, FL 33402

Reference Change Order # 005
Fle @ BHA2

Job dates Bap, 29, 2008

Job staves: Pending

Customer Ret. #  F.0. #2358

Rasouwyew;

Page aumber: 1
Site address:

Yatkee Lake Fhase [ improvements

Work Reserl ption

[PROPOSAL INCLUDES]

1] Fumish and install (2) Type D wall packs and connections io cirouit 8 of Building 155 Lighting Panel, and route through

lighting contacter, as per feild order #

[BUMMARY]
FLO. 3085 COBL..vootmvsrressenens s cmmssessassssssseeeencsesmstsssssesms s eomeesnns S v e el 1 285,23
BUD TOI:vesvissssee i rrrvemevmsss sanssns s eesrstassssmstsssees eonse peoseosies rersspn e e s e s eesmsrrscd 1,2 08.28
Overhead/Profit @ 15%-..n.rmuiseesncnnss S T S RPN B - .
L= = i T TV PN RO . I 12 - XL
item Description Qty Price U Mat$
1" CONDUIT - RMC -~ ALUM 30 38547 ¢ 11884
1" CONN THRD HUB INSUL - RMC - ALUM 2 53067 © 10.64
1" TYPET STD CONDUIT BODY W/ CVR & GEKT - RMC - ALLM 1 408 B 2429
1 1-H STRAP - RMG - ALUM 5 28174 € 11.856
#12 THMN BLAGK 420 20038 M 87.84
FR G BOXZ 1" HUB - TOP+BTM 1 2764 £ 2764
16 BLANK COVER W! GASKET - Ct 1 11.26 E 11,28
TOOW MPS WALL PACK 2 200 B 624,00
Totsl $915.96
Summary Total {$)
Bubtomi Materiot 216,86
Journayman 379.27
Adhsstment (@ 15.000 %) 194.28
Total $1,488.51
. Terms

Qur price is valid for 10 days and subljost to changes any time thereafter,
cast of said project will only be performed upon a signed and received oh

ANY changes from the plans that were used for estamsting the
angeorder W our office. (467 - 5367 Fax) The wink will be

parformed @ T&M ratos of $ 80.00/ per man hour and 20 % on materials, We raquire 30% upen accaptance of the propasal / 50% upon
completion of rough construction/ The final 20% is due upon completion of our quoted work, Due 1o the rising ¢ost of our matenials we
resetve the right & adjust our quoted materials to mest the current cost at the time of purchase, Which will then be added o the total

guoled cost for the project.
Rep. Nama: {I:,-gg.o-_,_ M.mrls«_w& Client Name:
Date: [flG 08 Dato;
Signature: A — Signature:
irapons the sbuyve donotid work. § hesoby ach itz thim Y i of they phowe
Shmtiond work,




To:

Company:
Address:

Telephone No.

Fax No.
Date:
From:

Reference:

CONTRACTORS

Allen Bigelow

CH2M Hill
510 West Lake Mary Blvd
Sanford, Florida 32773

407-323-5396
467-665-2055

Monday, November 3, 2008
Jeffrey Holst, Project Engineer

Seminole County

Yankee Lake WRF Phase 1 Improvements
Sanford, Flovida

Project No. CC # CC-2098-07 / DRR
Proposal #(40revl for GWL PE Bolt Caps

Florida Design Contractors proposes not to furnish and install polyethylene caps for nuts
and bolts at Greenwood Lakes.

By mutual acceptance of a lump sum agreement, we propose the above for a deduction of:

 SL8e97 ( + | gl >
Please find attached for your information and use:

¢ Cost Proposal Summary Sheet #040rev]
o Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesioncontractors.com phone 561-845-1233 ext.103, fax 561-848-

5992.

1326 South Xillian Drive » Lake Park, Florida 33403 « (561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor « License No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 S. Killian Drive
Lake Park, FL 33403 COST PROPOSAL
Civil & Environmental Contractars NQ, 040revt
i % 3 LSE B ‘-m"‘z:'wﬁ"' m.:.i:ﬁ;&;w‘:i
PROJECT NAME: Yankee Lake WRF Phase | lmprovements CI2 #195201, WBS #10203004, CC-2008-07/DRR
LOCATION: Seminole County, FL DATE: 1108108
OWNER: Seminole Counly DRAWING NO.;
ENGINEER: Bovie Engineering SPEC, SECTION:
REFERENCE TIME & MATERIAL REQUEST FOR PROPOS X
PESCRIPTION: Do not furnish or install PE boit and nuts caps at Greenwood Lakes per section 15050, 2.K.
3 R G SR b 8
PRICING INFORMATION
SKILLITRADE MAN-HOURS " RATE COST
1. DIRECT LABOR Welder M & 7000 | $ -
1A GENERAL LABOR: [Unskilled {2.0} ME 3 4000 | $ {80.00)
JSkilled MH $ 4500 1 § B
Operator M+ $ 490013 -
1.B FIELD ENGINEERING: Foreman i $ 580018 -
Superintendent MH $ 85,001 % -
Project Enginesr MH $ aDo0 | $ -
1Project Manager 2.0 MH $ 110.00 | $ 220,00
Vice President MH $ 13500 | § -
1.C DAILY GENERAL CONDITIONS Time Increase DAYS 1§ B $ -
: ; S : SUBTOTAL(1) 1% 140.00
Punchlist 1.5% Labor | $ 210
15.0% $ 21.32
L 5 TOTAL (1) $ 183,42
e e e S T O S o S S e A e TS
2. MATERIALS AND EQUIPMENT | DESCRIPTION | ~ weeks  JUNMERICE|  COST |
mmxwwmwmwmmwawmmmxmﬂmm
2A  EGQUIPMENT: Crane Truck $3,000.00 | & -
Excavator $230000 1 8§ -
{lLoader $2,000.00 | 8 -
I_Dewatering $1,300001 8 -
Backhoe $1,50000 1% -
Scigsor Lit $1,20000 1 % -
2.8 MATERIAL i R R B AN SNOTERE
EgEpE R R £ : SEEARbEERE § -
SRl Ebles e ROt § 2.80
5/8" PE Cap 112 EA 1% 0851 % {95.20)
3/4" PE Cap 1676 EA | % .00 % {1,615.00)
$ -
3 -
3 N
3 .
$ .
[ -
3 -
SUBTOTAL (2} 5 {1,708.40)
2.0 DIRECT COSTS: 7.5% $ {128.13)
5.5% $ {111.05}
e i ] TOTAL {2} $ (1,847.58)
3. SUBCONTRACTORS DESCRIPTION OF WORK COST
SUBTOTAL {3} $ -
5% $ -
TOTAL {3) $ N
TOTAL {1+2)+3) 1§ {1,784.16)
; 5K 1.5% $ {26.76)
s 2 Geut] ORANDTOTAL | §
N e B R e T s A R
By. By By:
Engineer (Authorized Sighatire} Owner (Authorized Signature) Elorida Besign Contractors, Ing,

Date: Date: Dale:




EMINOLE

FHORIDAS NATURAL CHOICE

RFQ Number 003

Project Name Yankee Lake / Greenwood Lakes Re-Rate

Contractor Florida Design Contractors

CIP Number 195201

WBS Number | 10303004

Date Submitted | 11/3/08

Prepared By Allen Bigelow Date: 11/3/2008

Sheet Number | GWL Date Required: 11/10/2008

Specification 15050,2.K

1. Description of Request for Quotation

The Contractor has provided a credit quotation of $1,811 for the deletion of all of the polyethylene caps
required for the exposed Greenwood Lakes piping.

2. Reason for Request

Contractor Requested since all of the nuts and bolts are painted and are stainless steel.

3. Approval oﬁ Request

Owner: /

Date: / [///z/(/@

Enginesr: C')GMA&J? & ?q'

Date: __f ’/ 2 / o8

. To be completed by Contractor:

4. Total cost of modification (attach detailed breakdown) $ $1.811
5. Will a modification to the contract time be required? I:I Yes l:(_l No
if 50, trade(s)
No. of personnel
Duration (calendar days)
6. Attachment identification: (list) FBC Cover Sheet, Cost Proposal #40 (2 pages)
7. Quotation is in effect until: (date) |

8. Approval of Quotation




Page T of 2

Vela, Alex [HDS - NWW]

From: Véla, Alex HDS - NWW]

Senf:  Wednesday, May 21, 2008 1:33 PM
To: 'Grag Williams', Jeff Holst

Subject: RE; Yankee Lake Boit Protector Caps

From: Greg Willams {mailtorgwitiams@foridadesigroontractors.com]
Sent: Wednesday, May 21, 2008 1:27 PM

To: Velz, Alex [HDS « NWW); Jeff Holst

Subject: RE: Yankee Lake Bolt Protector Caps

Thank you,

Greg Williams

Fromn Vela, Alex [HDS - NwW] [mailto:Alex.Vela@hdsupply.com]
Sant: Wedrnesday, May 21, 2008 12:39 M

To: Jeff Holst; Greg Williams

Subject: Yankee Lake Bolt Protector Caps

As requested:

Type Unit Price | Extension
5/8” put cap, black | $.85 y
5/8” nut cap, black
34" nut cap, black

% put cap, black

7/8” nut cap, black
1" nut cap, black
1* nut cap, black
1~1/8” mut cap, black

We are quoting un the Advance Products “oiid” caps that are filled with the anti-corrosive

1unc

Hope this belps.

5/27/2008



To:

Company:
Address:

Telephone No.

Fax No.
Date:
From:

Reference:

CONTRACTORS

Allen Bigelow

CH2M Hill
510 West Lake Mary Blvd
Sanford, Florida 32773

4077-323-5396
407-665-2855

Tuesday, October 28, 2008
Jeffrey Holst, Project Engineer

Seminole County

Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #041 for RFQ #002

Florida Design Contractors proposes modify existing logic and screens per RFQ #002

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

—5425034, % 4.5

Please find attached for your information and use:
» Cost Proposal Summary Sheet #041

e RFQ#002

o  Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-

mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-843-

5992.

1326 South Killian Drive » Lake Park, Florida 33403 ¢ (56]) 845-1233 & Fax: (561) 848-5992

State Certified Contractor » Livense No. CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8. Killian Prive
Lake Patk, FL 33403 COST PROPOSAL
Civil & Envfronmemaf Contractors NO. . 041

PROJECT NAME: Yankee Lake WRF Phasel lmprovemenis ciP #195201%, WB #10303004 CCZGQE%}?JDRR
LOCATION: Seminole Courty, FL DATE: 10£27/08
OWNER: Semincte County [DRAWING NO..
ENGINEER: Boyle Engineering ] ESPEO SECTION:

T A e A e S R = S D T S e L o e S e
REF E RENCE TME & MATERIAL: REQUEST FOR PROPOS X
DESCRIPTION:  Modify EQ control at Yankee Lake and sludge flow controf at both Yankee Lake and Greenwood Lakes per RFQ

#002,

T L R PR S

[ e T Pk b

A e S G e L O

SKILLITRADE MAN-HOURS RATE COBT
1. DIRECT LABOR Welder MH $ 7000 & -
1A GENERAL LABOR: Ungkilled MH $ 40.00 1 8 -
[Skilled IMH 3 4500 ; § .
|Operator |MH $ 48.00 1 ¢ -
1B PIELD ENGINEERING: {Foreman IH 1% 55.00 | § -
Superintendent M $ 85001 % -
Project Engineer MH $ .00 | 3 -
Project Manager 2 MH % 10,00 {1 $ 22000
Vice President MH $ 135001 % -
1.5 DALY GENERAL CONDITIONS Tnme Increase DAYS | 5 - § -
s S cemionel SUBTOTAL{D IS 220,00
Punchlist 1.6% Lahor | § 3.30
{ 15% $ 33,50
S i : TOTAL (1} $ 258,80
[T e T L ek o o e s U £ U o L O L e T e e A T G ey P L o e
2. WATERIALS AND EGUIPMENT [ DESCRIPTION | WEEKS | UNITPRICE | COST :
P T P e B T R T e B B D T DS P A S N TSR S TS,
2A EQUIPMENT: Crang Truck $3,00000 1 § -
Excavator $2,30000 1 % -
jloader $2,000.00 | $ .
[Dewatering $1,300.00 ] 3 -
|Backhoe $1,500.00 | 8 -
Scissor Lift $1,20000 18 ~
2.B MATERIAL : ALl s NEISHOTES
E(] o el i ) -
$ R
$ -
[ N
[ -
$ .
$ -
[ .
3 -
$ -
SUBTOTAL (2) $ -
2L DIRECT COSTS: 7.5% $ -
2 8.5% $ -
: 5 ;5 TOTAL {2} $ -
R I as P e v e UL P T T R e A s wx;rnm‘#wmmmwm A A I Py p o LA RSP e o P L S T S P R,
R L OO T e e A T T Ty RIS LS AT RN A LT A e e R e A MMWn&?@WW%@.MM@&WnW&WWWW
Revere Control Systems Perform modifications to controls per RFQ #002. 3 3,752.00
SUBTOTAL (3) $ 3,752.00
5% $ 187.60
TOTAL {3} 3 3,039,50
TOTAL (DH+{2)+(3) | § 4,196.39
1.5% $ §2.95
GRAND TOTAL $ 4,258.34
By. By: By:
Engineer (Authorlzed Signature) Owner (Authorized Signature) Florida Design Contractors, inc.

Date: Dalg: Date:




5 Revere 2240 ROCKY RIDGE ROAD * BIRMINGHAM, ALABAMA 35216
. Control Systems (205) 824-0004 « MAIN FAX (205) 824-0408 + SALES FAX (205) 824-

EHGINEERED FO SERVE

www.revereconirol.com

To: Interested Bidders Date:  October 23, 2008

Ref:  Yankee Lakes EQ Control/Yankee Lake and Greenwood Lakes Sludge Flow Control (RFQ 002)
Bid Date: 22 October 2008

Quotation No: 8118

Gentlemen:

Thank you for the opportunity to offer the following proposal on the referenced project.

NOTES, QUALIFICATIONS AND EXCEPTIONS

No travel or hardware of any kind is included under this proposal. In order to reduce cost, all engineering
and programming will be completed at Revere Headquarters in Birmingham and sent to the jobsite via
VPN.

ENGINEERING SERVICES

1) Software configuration and programming to include:
a) HMI graphic development
b) PLC software configuration and programming
i) Two total registers for Flow Meter 105-FE/FIT-1 (EQ Flow and Filter Flow) When 105-V-
7A is open and 105-V-7B is closed meter reads to EQ flow register and when 7A. is closed
and 7B is open meter reads to filter flow register.
i1} Information for daily totals for the following (6) Flow Meters:
(a) LY _INFLUENT-CH (influent flow)
(b) YL_LIFT CH (plant lift station flow)
(c) 105-FE-FIT-1 (filtrate flow meter)
{d) 70-FE/FIT-1 (head works RAS flow meter)
{e) 70-FE/FIT-2 (EQ RAS flow meter)
() 110-FE/FIT-1 (sludge return flow meter)
At the end of each day add together the above meters + yesterdays equalization flow set
point, then divide by 2 and enter that product as today’s flow set point. If during the past
24 hours the EQ level reached its high set point then add .2MG to the totals. If during the
past 24 hours the EQ level reaches its low set point then subtract 3MG from the totals.
Make the values for high or low events changeable on SCADA.
iii) Totalizer Reading on the following (2) Studge Flowmeters:
(a) GWL-FIT-1
(b) 115-FiT-1
¢) 1-Programming Engineer (Offsite) including up to (24) hours of programming
i) Additional work, if required, to be billed at RCS standard rate schedule
2y Warranty services for a period of 1 year.

BIRMINGHAM, AL »  NASHVILLE, TN+ CHARLOTTE, NC « TAMPA, FL
NCO#RHOAME



{Date)
Page 2
¥~
PIICR. ..o sseees e § 3503 Total Net é»go E
w?
Pricing and Delivery:
Quoted prices are firm based on the following:
60 days to receive a firm purchase order.

We do not include any applicable sales taxes or fees.
Our Terms and Conditions are attached and made an integral part of this proposal.

We do not include installation, terminations, labor or supervision, wiring, cable, conduit, brackets,
hangers, anchor bolts, piping fittings or valves except as herein defined.

Start-up assistance and training is included as detailed above. Additional time, if required due to
incompleteness of installation, lack of operating fluids or media, or other delays related to construction or
operation beyond our control will be invoiced based on current rates in effect.

Thank you for your consideration of Revere Control Systems. We look forward to working with you on
this project.

Very truly yours,
Cliff Fleming
Cliff Fleming

Revere Conirol Systems Inc.

3 Control Systems

ENEINEESED 1O SEVE!

Revere Conirol Systems, Inc,



CORTRACTORS

To: Alien Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd
Sanford, Flerida 32773
Telephone No. 407-323-5396
Fax No. 407-665-2055
Date: Friday, November 7, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yankee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No. CC # CC-2098-07 / DRR
Proposal #0644 for RF1#176

Florida Design Contractors proposes to furnish and install coquina shell subgrade for area
near the EQ pump station per the response to RFI #176.

By mutual acceptance of a lump sum agreement, we propose the above for an addition of:

—seas. T,

Please find attached for your information and use:
s Cost Proposal Summary Sheet #044
s RFI#176

* Supplier/Subcontractor quotes

If you have any questions or require additional information, you may contact me via e-

mail at jholst@floridadesigneontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive » Lake Park, Florida 33403 » (561) 845-1233 e Fax: (561) 848-5992

State Certified Contractor « License No, CG-C040304



FLORIDA DESIGN CONTRACTORS
1326 8, Xillian Drive
Lake Park, FL 33403

xl & Enviromnenta! C ORir acfo;s .

_Ci

COST PROPOSAL
NO. :

Eroism s

T

R Pty ase S st ‘ i m

PROJECT NAME: Yankee Laka WRF Phase | lmprovemants CIP 1 95201, WBS #10303004, cc-zose O?IDRR

LOCATION: Seminole County, FL DATE, 1107/08

CWNER: Seminole County DRAWING NO.;

ENGINEER: Bovyie Engineering SPEC. SECTION;
Y T S R S ‘ e T D N et R o U e R e A R
REFERENCE TIME & MATERIAL REQUEST FOR PROPOS x
DESCRIETION:  Furnizh and install coguina shell in place of clean il for stabilized subgrade near EQ pump stafion per RFI #176.

2 MATERIALS AND EQUIPMENT

e O A S P T

o m GNIT PRICE |

RS R e T T T S Lt e AR T S S e e e s e S e e S
PR!CING INFORMATION
SKILL/TRADE MAN-HOURS RATE COST
1. DIRECT LABOR Welder Wi $ 7000 { & -
1A GENERAL LABOR: {unskilled MH $ 40.00 {1 & -
{skilled MH 8 450018 -
{Operator Wit $ 4900 | $ -
1.8 FIELD ENGINEERING: {Foreman MHd 1§ 5600 1 $ -
Supetintendent MH $ B5.00 9 -
Project Engineer MM $ 96,00 | & B
Project Manager 2 MH 3 100018 220.00
Vice President h\fEH $ 135,00 1% -
1.C DAILY GENERAL CONDITIONS Time Increase DAYS [ $ - $ -
St SUBTOTAL {1) $ 220.00
FPunchiist 1.5% Labor 1§ 3.30
15% 3
TOTAL (1) $
e e P Y e G e T o sty

O S e O

AT

R

B e e A P N Ao R A, SR e K2

= RS i S
3. SUBCONTRACTORS . DE&CRIPTI(}N OF WORK
YA RN L S R i et

0 T T e T R P T e P ey

2A EQUIPMENT: $300000 % B
jExcavaior $2,300,00 | § -
§i.oader $2,000.00 | § -
Dewatering $1,3000C | -
Backhoe §1,500,00 | & -
Scissor!.ift $1,20000 { & -
2.8 MATERIAL E ;
$ -
Cieaanl! 5 LD $ 135.00 $ {675.00)
Coquina Sheli 5 01§ 25000 | % 1,250.00
$ -
$ N
% -
§ .
$ -
) N
3 -
SUBTOTAL {2) 3 575.00
2.C DIRECT COSTS: 15.0% $ 86.25
8.5% $ 37.38
TOTAL (%) $

By:

SUBTOTAL (3)

5%

TOTAL {3)

TOTAL {1)+(2)+(3)

1.6%

GRAND TOTAL

Engineer (Authorized Signature)

Date: Date:

Owner {(Authorized Signature)
Date:

Florida Deegign Conhtractors, Inc.




SEMINOLE COUNTY ENVIRONMENTAL SERVICES
CAPITAL IMPROVEMENT PROGRAM

PMINGLE COUNTY

REQUEST FOR INFORMATION - CONSTRUCTION

R¥I Number 176 DATE STAMP - Received by Program Document

Project Name Yankee Lake / Greenwood Lakes Re-Rate

Contractor Florida Design Contractors

CIP Number 195201

WBS Number ; 10303004

Date Submitted | 10/15/08

Prepared By Allen Bigelow

Sheet Number | YL C-103 (11)

Specification 02610

Description of Request

At page grid B-5 on C-103 (11), it calls for stabilized subgrade in the limits shown. This includes a ramp up
to the 155 Building and a flat area to the north of the Fqualization Pump Station. The closest thing I can
find in the specifications for stabilized subgrade is section 02610 (Stabilized Sub-Base). The allowed
material is high bearing soil, sand-clay, ground or crushed limestone, oyster or coquina shell, or rock
screenings. | assume that this is meant to be an access road to the 155 Building and adjacent Pump Station.
What material do you want, how deep, and whatare the compaction requirements?

Forwarded By: Allen Bigelow

Title: Construction Manager

Date of Forwarding:r Qctober 15, 2008

Response to Request

On the sloped ramp, the intent is to utilize a less erodable substance than a sand-clay mixture. Oyster or
Coquina shell would be most preferable, at a depth of 12”. Compaction requirements should be 98%

Responded By: Daniel 5. Augusti

Title; Construction Manager

Date of Response: 11/3/08

Date Returned to Contractor; November 3, 2008

Returned By: Allen Bigelow




+P.0. Box 3903954Deltona, FL 327399 Phone; (386)860-4FIL#Fax: (386)575-1 101 ®Email: FiL4444@Rellsout, oot

PROPOSAL
CONTRACT FOR SERVICES
Contractor: Florida Design Contractors - Date: October 3, 2007
Attn: Jeffery Holst
1326 South Xillian Avenue
Lake Park, F1. 33403
Phone; (561) 845-1233x103 Contact: Barney Jolmson
Fax; (561)848-5992 Phone: 386-860-4355

Project Name: 501 Yankee Lake Road, Sanford, FL.

Proposal to supply all necessary labor, equipment and material for the above-deseribed project as outlined
below;

Provide and transport i1l dirt to above listed address $135.00/ per 18 ¢y load
(One Hundred Thirty-Five dollars and no cents per 18 cubic yard load)

Exclusions: AN Permits and Fees Clearing Limits Barricades/Flagging

Sutvey & Layout Property Corners/Boundaties Traffiec Control
Muck detection, exiraction, removal or disposal

We appreciate the opportunity to quote this project, Prices guoted herein are good for thirty (30) days. Please
feel free 1o contact me should you have any questions regarding this quotation for clearing work.

By:

Barney Johnson, Supervisor

By signing this document, your company agrees that this is a confract for services:

Accepted and agreed this day of , 2007.

Name/Title:

{4 LIy ON ONTIVITONYT SAVP ¥ Wellit L1002 € "130



Nov Q7 08 D2:00p John Parker 407-288-V654 p.1
Parker Brothers Trucking, Inc. Es ti ma te
713 Govemnors Ave. » "
Orlando, FL 32808 Date stimate

11/7/2608 413
Name / Address
Florida Design Contretors
Atien: Jeff
Project
Diescription Qty Cost Total
Parchase & Deliver Shell to 501 Yankee Lake Rd Sanford, Fl 5 250.00 1,250.00
Total $1,250.00

Phone # Fax #

(4071299 3147 (407) 299 7654




CORTRACTORS

To: Allen Bigelow
Company: CH2M Hill
Address: 510 West Lake Mary Blvd

Sanford, Florida 32773
Telephone No. 407-323-5396

Fax No. 407-665-2055
Date: Wednesday-; December 1;7, 2008
From: Jeffrey Holst, Project Engineer
Reference: Seminole County
Yaunkee Lake WRF Phase 1 Improvements
Sanford, Florida

Project No, CC # CC-2098-07 / DRR
Proposal #047rev] for Shudge Removal

Florida Design Contractors, Inc. (FDC) proposes to increase the units for bid item #5 by 300
wet tons at the rate quoted at bid time. Total cost is not to exceed an additional $165,000.00.

By mutual acceptance of a lump sum agreement, we have performed the work above for
an addition of:

$165,000.00
Please find attached for your information and use:

¢ Cost Proposal Summary Sheet #047
o RFI#173 Response

If you have any questions or require additional information, you may contact me via e-
mail at jholst@floridadesigncontractors.com phone 561-845-1233 ext.103, fax 561-848-
5992.

1326 South Killian Drive » Lake Park, Florida 33403 e (561) 845-1233  Fax: (561) 848-5992

State Certified Contractor » License No. CG-C040304



FLORIDA DESIGN CONTRACTORS

ey i o e e o oA Wy ey T et R =) TR
PROJECT NAME: Yankee Lake WRF Phase i Improvements

1326 8. Killjan Drive
Lake Park, FL 33403

mental Contractors
Attt bl o

e

COST PROPOBAL

NO. : 047reve

7Rl i SR
CiP 2195201, WES #10303004, CC-2008-07/DRR

LOCATION: Seminoie Couhty, FL DATE: 12112108
QWNER: Semincie County DRAWING NO.:
ENGINEER: Bovie Enginesting SPEC. SECTION:
REFERENCE TIME & MATERIAL: X REQUEST FOR PROPOSAL:
DESCRIPTION: _Remove additional sludge over the 208 tons included in the sludge removal allowance at unit cost provided at
bict time. Siudge is removed at the unit cost of $550/wet ton per the bid aliowance.
ORMATION
SKILLITRADE MAN-HOURS RATE COS8T
1. DIRECT LABOR $
1.A GENERAL LABOR: %
[skified MH 4500 | $ -
[Operator il 3 45,00 [ 5 .
1.8 FIELD ENGINEERING: [Foreman Mt $ 55.00 | % -
Superintendent M $ 85.00 § % -
Project Enginger MH $ 8000 1% -
[Froject Manager MH $ 1100013 -
Vice President M $ 13500 1% -
1.C DALY GENERAL CONDITIONS Time increase DAYS | § - $ -
SUBTOTAL {1} $ -
Punchiist 1.5% Labor | § -
15% 3 R
TOTAL [3) $ -
2. MATERIALS AND EQUIPMENT DESCRIPTION WEEKS UNIT PRICE COST
2A EQUIPMENT: Crane Truck $3,000.001 % -

Excavator $2,300.00 | § -

I_Loader $2,000.00 ] $ -

Bewatering $1,300001% B

IBackhoe $1,500.00 | $ -

$1,200.00 ] 3 -
2B MATERIAL
3 N
3 -
§ 165,600.00
JON
$ N
) .
3 R
$ -
$ -
3 -
3 -
SUBTOTAL {2) $ 165,000.00
2.C DIRECT COSTS: 0.0% $ -
0.0% $ -

- ; TOTAL {2) $ 165,000.00
L e o e R A R R R e e ey
cosT
N R e T 1 o e e L S A et B b e e e e PO T

SUBTOTAL {3} $ «
0% $ -
TOTAL (3) 3 -
TOTAL () +H2)+(3) 18§ 165,600.00
0.0% $ v
GRAND TOTAL $ 165,600.00
e TR AT R e S A T
By: By: By:
Engineer (Authotized Signature) Owner {Authorized Signature) Florida Design Confractors, Inc.
Date; Date: Date:




SEMINOLE COUNTY ENVIRONMENTAL SERVICES
CAPITAL IMPROVEMENT PROGRAM
REQUEST FOR INFORMATION - CONSTRUCTION

RFI Number

DATE STAMP ~ Received by Program Document

173
Project Name Yankee Lake / Greenwood Lakes Re-Rate
Contractor Florida Design Coniractors
CIP Number 195201
WBS Number | 10303004
Date Submitted | 10/13/08
Prepared By Jeffrey Holst
Sheet Number |
Specification 61625, D.3

Description of Request

In the description of Unit Price Bid Items in 01025, D.3, please verify that the following areas are included:
Fermentation '.F_anks #1 and #2; Aeration Basins #1, #2, and #3; Sludge Tanks #1 and #2.

Forwarded By: Allen Bigelow

Title: Construction Manager

Date of Forwarding: October 13, 2008

Response to Request

The intent was to allow the unit price to include process tanks being taken down. That includes all of the
items listed in the question.

Responded By: Daniel 5. Augusti

Title: Construction Manager

DPatg of Response: 10/16/08

Date Returned to Contractor: October 16, 2008

Returned By: Allen Bigelow
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